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I. Executive summary 
This first Interim Report of the Evaluation of Phase Two of the Think Tank Initiative (TTI) presents initial 
findings and possible lessons sixteen months after the launch of the Evaluation. The Report marks a first 
major milestone in the Evaluation, which is investigating the relationship between the provision of TTI 
support and strengthening of think tanks, as well as the relationship between strong think tanks and 
changes in social and economic policy. Importantly, this Evaluation is expected “to provide independent, 
timely and actionable feedback to allow for the adaptive management of TTI, as well as providing rigor-
ously documented and validated learning about the program.” At this early formative stage, the Team 
was encouraged to maximise the exploration of possible improvements and options for course correc-
tions for the remaining years of the program, with more fully-documented summative assessments to 
come in later reports. The Report also serves to set the Phase Two baseline for the Evaluation, against 
which further progress will be assessed to 2019. 
The Interim Report has benefitted greatly from discussions with the TTI Executive Committee, the Otta-
wa team and the International Development Research Centre (IDRC) Evaluation Division. This has partic-
ularly helped to place early findings, evidence and possible lessons to date in the context of the overall 
TTI learning process and been an opportunity for guidance on the expected process of using this and 
future reports for broader reflection within and beyond TTI. 
A brief introduction situates the Interim Report in relation to the Terms of Reference and the agreed 
Inception Report for the Evaluation. This is followed by a presentation of the methodology and quality 
assurance applied, including an acknowledgement of the limitations encountered. The main body of the 
Report is organized around the three pillars of the Initiative – organizational development, strengthen-
ing research quality, and enhancing policy engagement.  
The three overall evaluation questions refer to effectiveness, outcomes and broader lessons respective-
ly: 
Question One: In what ways does TTI support lead, or fail to lead, to stronger and more sustainable 
think tanks? How has this been achieved? Where evidence exists that TTI support has failed to contribute 
to the strengthening and improved sustainability of think tanks, what are the reasons? 
This question is addressed in relation to organizational development and research quality. 
Question Two: To what extent do stronger and more sustainable think tanks lead to changes in policy 
and practice? How has this been achieved? If evidence does not exist that strong, sustainable think tanks 
lead to changes in policy and practice, what are the reasons? What is the evidence of TTI contributions? 
This question is addressed in relation to policy influence. 
Question Three: What lessons can be drawn from the TTI experience regarding effective support to think 
tanks? 
Some very preliminary conclusions are presented, but this question will primarily be addressed in the 
Final Evaluation Report.  




sections outline the overall emerging lessons and preliminary conclusions, the approach being taken to 
evaluating TTI’s high-level program learning, and recommendations on future directions for the Evalua-
tion itself.  
D I VE R SI TY  A N D SU S T AI NA BI L IT Y :  KE Y  F O R TH E P RO GR A M AN D T HE  
E V A L U AT IO N  
Evaluation work so far has confirmed the wide diversity of needs and priorities among grantees in rela-
tion to TTI’s different objectives and modalities or channels of support. As one interviewee put it, there 
are very different needs between the ‘big beasts’ - reflecting their long history, size and often more aca-
demic inclination - in comparison with the generally younger, sometime smaller and often more directly 
socially-engaged think tanks. Receptivity and access for independent policy research in their respective 
contexts is seldom easy, but can range from merely challenging to extremely difficult. Grantees’ funding 
environments also differ markedly, as does their level of reliance on TTI funding. As had been expected 
in Phase Two, the challenge for think tanks of building longer-term financial and organizational sustain-
ability is a major strategic concern for the majority of grantees, with the dwindling and redirection of 
established funding sources for think tank support, and limited apparent alternatives emerging as yet. 
Most of the responses in this Report to the specific Evaluation questions are placed in the perspective of 
this central sustainability challenge. 
O R G ANI Z A TI ON A L D E V E L O P ME N T  
A solid core, perhaps a majority, of grantees show strengthening trends during the latter part of Phase 
One and the early months of Phase Two in their human resource management, recruitment and staff 
retention. In most cases, the key contributions of TTI to these trends have been through core funding 
that supports direct investments in recruiting and training staff, as well as creating better working envi-
ronments within the grantee organizations. At times these benefits have been reinforced with a modest 
‘demonstration effect’ of good think tank practice. Grantees show commitments to principles of gender 
equity and measures to enhance the well-being of staff as part of their human resource management 
procedures. Most grantees have either followed prevailing norms in their countries or had already 
achieved substantial advances in these areas on their own before receiving TTI support.  
Core support has greatly facilitated grantee efforts to plan, think and act more strategically, largely due 
to the ‘space’ that these resources give for making independent decisions about organizational devel-
opment and even the capacity to ‘say no’ to inappropriate research initiatives. Among the grantees the 
capacity and opportunity to think strategically and develop their organizations has in some cases been 
modestly enhanced through TTI support. In other cases TTI has been essential for achieving fundamental 
improvements. These capacities to think strategically are not always reflected in formal plans. This is not 
judged by the Evaluation Team to necessarily be a problem given the relatively strong leadership and 
governance in most grantee organizations. 
In contrast with relatively robust evidence on the capacity-strengthening uses of core funding by grant-
ees, the Evaluation has encountered limited evidence of outcomes generated by learning events and 
opportunity funds over the latter part of Phase One and early part of Phase Two. This may relate to the 
time lag for the transformations now underway in the TTI capacity development strategy to be recog-




already underway). These could include more rigorous needs assessments, design criteria, and analysis 
of use – and possibly more modest and selective concentration of support in the future.  
TTI’s multi-year core funding for grantees – especially the financial ‘space’ to develop their capacities 
and research portfolios, relevance and communications – is making a necessary but not sufficient con-
tribution to future financial and organizational sustainability. A more intensive and integrated focus on 
longer-term institutional strength – including governance and leadership, as well as generating new 
sources of income – will be essential for most grantees to emerge from Phase Two as more sustainable 
organizations.  
R E S E AR CH  Q U A LIT Y  
Research quality is judged in varying ways among the grantees. Some of them see having highly qualified 
researchers itself as an indication of quality. Others emphasize rigorous research methods and data sets. 
Some view peer-reviewed publications as evidence of quality and even as evidence to ensure that policy 
makers recognize the quality of their work. Most emphasize developing systems for internal review of 
evolving research as the most important ways to improve the quality of their research, including both 
formal and informal research quality control systems.  
Findings suggest that emphasis on peer-reviewed publications is highly varied among the grantees. In 
some, peer-reviewed publication is seen as the most important and impartial way to judge staff perfor-
mance. By contrast, in the Latin America sample cohort peer-reviewed publications are largely not seen 
as important or relevant as an indicator of quality. A range of quality assurance procedures has been put 
into place among the grantees, mostly emphasizing internal peer review, but the extent to which these 
are consistently applied is not clear. Internal seminars, mentoring and open discussion of research quali-
ty may in fact be the most important means for enhancing research quality among the grantees. 
The grantees are experimenting with a variety of ways to mentor younger researchers, including en-
gagement with university-based research associates, involvement of Board members and arrangements 
with senior international researchers. Information about these practices could be more proactively 
shared among the grantees as a way of promoting mentoring in ways that have a significant chance of 
replication beyond the end of TTI support.  
There is a wide variation among grantees in their depth and commitment to research on gender issues, 
reflecting their different pre-existing capacities, societal contexts and internal dynamics. This has influ-
enced their response to TTI’s efforts to date and suggests that a more differentiated approach should be 
considered to focus on carefully tailored inputs, undertaken in close coordination with regional program 
officers and ensuring that the capacities of the stronger grantees are mobilized for peer mentoring.  
The quality-enhancing benefits of TTI to date include enabling grantees in the following ways: 
 Building the capacities of researchers 
 Attracting and retaining qualified staff 
 Focusing on research that they recognize as relevant for influencing policy 
 Strengthening internal process for research coordination and quality control 




program as valuable lessons for all concerned with think tank research quality, including potential finan-
cial supporters. A more nuanced understanding of how to support ‘research quality’ in a way that re-
flects diverse think tank capacity development trajectories and understandings of the links between 
research quality and relevance could be an important legacy of TTI.  
P O L IC Y EN G AG E ME N T A N D  IN F L UE NC E  
The significant contribution of TTI core support to the grantees’ ability to design their own research 
agendas independently (from both government and Northern agendas) has enhanced their credibility 
and self-confidence. Reputational strength has been further bolstered in some cases by their selection 
to participate in TTI, which may signify an important ‘seal of approval’. We find major variations in the 
conditions of free expression and receptivity to evidence-based policy research – and some worrisome 
widespread trends of decline in both. Nonetheless, we also find that grantee capacities to produce cred-
ible research and maintain constructive dialogues with political leaders and civil society - while manag-
ing the boundaries between research, advice and advocacy – can do much to create conducive condi-
tions for policy influence.  
The roles of the think tanks in policy development and debate, and the ways that TTI has contributed to 
this, vary according to the following factors: 
 Independence from government and international actors 
 Closeness of relations with civil society and the broader research community 
 Demands from different policy actors for evidence 
 Freedom of expression 
The Evaluation Team judges that these are largely contextual factors that will profoundly influence TTI’s 
contributions. The program should build on the demonstrated latitude for credible and confident grant-
ees to develop networks within their respective policy communities and gain potential policy influence. 
Wider and deeper issues of tracing policy engagement and policy influence have received little system-
atic attention by grantees. Most have developed communication strategies, but the extent to which 
these transcend dissemination activities and actually guide policy engagements appears limited. The 
need to trace policy influence is nonetheless widely recognized, and many grantees would welcome 
more support in this area. A suggested lesson is that TTI should take a more comprehensive approach 
towards stimulating analysis of how to engage for policy influence. The Evaluation suggests a TTI-
facilitated action research project on this subject, with the full engagement of interested grantees, to 
focus on the uses and effectiveness of particular instruments to promote such engagement and influ-
ence, and help strengthen monitoring of influence. TTI might also use this to promote deliberative policy 
engagement to help capitalize on investments made in communication strategies and communications 
expertise.  
T O W AR D SU S T AINA B I L I T Y  
In Phase Two, TTI has redoubled attention to using all capacity development modalities to work towards 
sustainability. However, it is not always self-evident how different modalities are intended to contribute 
to different aspects of the rather broad concept of ‘sustainability’. The Evaluation Team’s overall find-




development processes. In many respects it is an ideal modality for building ownership for needed steps 
towards strategically driven organizational development. However, there are also concerns that access 
to this ‘cash’ has also constituted a temporary ‘crutch’ that may ultimately prove problematic from a 
financial sustainability perspective.  
The Evaluation has found that TTI’s support to the grantees has primarily resulted in progress towards 
the establishment or reinforcement of a ‘critical mass’1 in relation to: 
 Well-functioning organizations 
 Capacity to produce quality research 
 Grantees with the self-confidence to engage proactively and from a position of credibility in engag-
ing with the policy community  
TTI’s ultimate impact, and with that its legacy, will be determined by the grantees’ abilities to sustain 
and build upon this critical mass. The Evaluation work to date leads the Team to judge that this is likely 
to continue to be shaped through eight processes:  
 Developing capacity and ‘space’ for thinking strategically 
 Strengthening leadership and governance 
 Contributing to various ‘technical’ aspects of capacity development 
 Improving the physical and organizational working conditions in the grantee organizations 
 Helping the grantees expand/improve staffing on the assumption that these new staff will eventual-
ly attract the support needed to cover their costs 
 Contributing to (and especially ‘nudging’ towards) stronger networks and greater capacities and 
commitments to engage with the policy community 
 More concerted reflection and action on the ‘business models’ that could sustain these achieve-
ments 
 Creation of national, regional and global networks of think tanks to join forces in comparative stud-
ies, exchanges of experience, dissemination of best practices, etc. 
The Evaluation has found significant examples of progress in all of these areas. It has varied in relation to 
the different ways that the grantees have needed TTI’s support and how they have taken advantage of 
the opportunities provided. We have also noted the quality and relevance of different types of TTI sup-
port, with critical advantages and appropriateness demonstrated in the modality of core support.  
 
                                                                                                                                                             
1
 This term is borrowed here from physics, where it denotes the amount of fissile material needed to maintain a self-
sustaining chain reaction. As elaborated in this report (see especially section 3.1.6) it is applied in the case of think-
tanks to refer to a sufficient mix of key elements – human and intellectual, material, organizational and reputational 




Many of the factors of success and failure can be traced back to the situation of the grantees at the out-
set of TTI and the extent to which gains have been consolidated or made sustainable. In many cases TTI 
began by ‘picking winners’ in the sense of supporting think tanks that were already very strong. These 
grantees have been strengthened further with TTI support and the Evaluation judges that it is very likely 
that these gains will be consolidated further in the future. In other cases TTI took a significant risk in 
investing in think tanks that showed significant potential and (apparently primarily due to strong leader-
ship) most of these grantees were able to leverage this support to make significant progress towards 
achieving the elements of a critical mass, even though capacity to sustain it after TTI remains uncertain. 
In a small number of cases, due often to circumstances in their national contexts, the support from TTI 
has primarily served to keep the grantees ‘afloat’. Among these grantees significant progress towards a 
more solid critical mass and with that a trajectory towards sustainability is difficult to discern.  
TTI emphasizes the importance of strengthening grantee capacities to think critically about their own 
capacity development processes and break out of a “business as usual” mindset. Evaluation findings 
indicate that the grantees are indeed innovating in a variety of ways and are striving to think and act 
creatively and strategically. TTI is making significant contributions to these processes, mostly by creating 
space for the grantees to focus on this reflection. TTI’s capacity development planning processes are not 
as central to such processes as is perhaps implied by the Capacity Development Strategy, but the Evalua-
tion Team judges that this is not a problem, given the need for this to be an adaptive and endogenous 
process within each grantee organization, particularly as TTI moves into its final years. This suggests 
emerging lessons regarding the importance of modest and appropriate ambitions for a global program 
supporting strategic capacity development among ’43 categories of think tanks’, rather than a critique of 
failure to achieve all of the aims in a strategic plan.  
As they have been encouraged to do, grantees are drawing on TTI contributions in direct and indirect 
ways to strengthen their base for the future. These contributions include enhancement in their skills-
base, quality and relevance, credibility and communications. A significant number are also exploring a 
range of financing and ‘business model’ options in their different contexts, including different ways to 
generate income based on core products, mobilization of local philanthropy, educational activities, etc. 
Often, however, the focus is on individual actions rather than a broad and integrated approach to build-
ing financially sustainable organizations. The Evaluation has not yet seen evidence of comprehensive 
strategies for financial sustainability emerging. In other words, while the importance of using TTI Phase 
Two resources to build for future sustainability has been widely recognized, and many efforts launched 
in that direction, it is not clear that this predominant TTI objective has yet taken a sufficiently coherent 
shape to help the grantees as much as it could.  
Evaluation work so far has confirmed the wide diversity of needs and priorities among grantees in rela-
tion to TTI’s different objectives and modalities of support. These findings confirm the wisdom of TTI’s 
primary reliance in Phase Two on core funding directed to individual grantees to support their particular 
strategic objectives, combined with intentions to ensure more responsive, tailored support for addition-
al capacity development activities, events and supplementary funding. To date, however, the Evaluation 
judges there to have been a lesser level of engagement by grantees in many of these aspects of the pro-
gram than might have been expected. Together with a number of possibilities - through TTI-facilitated 




analysis to date suggests important lessons for future programming about realistic expectations and 
incentives for participation by different sets of grantees, new approaches to needs identification and 







As mandated, this first Interim Report primarily focuses on interim findings sixteen months after the 
launch of the external Evaluation of Phase Two of the Program. It is a first major milestone in carrying 
out the overall aim of the Evaluation, which is to investigate the relationship between provision of TTI 
support and strengthening of think tanks, as well as the relationship between strong think tanks and 
changes in social and economic policy. Importantly, this Evaluation is also expected “to provide inde-
pendent, timely and actionable feedback to allow for the adaptive management of TTI, as well as provid-
ing rigorously documented and validated learning about the program.” 
A brief introduction situates the Interim Report in relation to the Terms of Reference and the agreed 
Inception Report for the Evaluation. This is followed by a presentation of the methodology and quality 
assurance applied, including an acknowledgement of the limitations encountered. The main body of the 
Report is organized around the three pillars of the Initiative – organizational development, strengthen-
ing research quality, and exercising policy influence – in relation to the three evaluation questions.  
Question One: In what ways does TTI support, lead or fail to lead, to stronger and more sustainable 
think tanks? How has this been achieved? Where evidence exists that TTI support has failed to contribute 
to the strengthening and improved sustainability of think tanks, what are the reasons? 
This first overall evaluation question on effectiveness is analyzed in relation to organizational perfor-
mance and research quality. 
Question Two: To what extent do stronger and more sustainable think tanks lead to changes in policy 
and practice? How has this been achieved? If evidence does not exist that strong, sustainable think tanks 
lead to changes in policy and practice, what are the reasons? What is the evidence of TTI contributions? 
This second overall evaluation question focused on outcomes is analyzed in relation to policy influence. 
Question Three: What lessons can be drawn from the TTI experience regarding effective support to think 
tanks? 
Some very preliminary conclusions are presented regarding question three, but this question will pri-
marily be addressed in the Final Evaluation Report.  
Sections 3.1-3.3 present the main findings, baselines, and potential lessons for consideration. Major and 
notable findings and conclusions are italicized throughout the Report. Finally, brief sections outline the 
overall lessons emerging, the approach being taken to evaluating TTI’s high-level program learning, and 
recommendations on future directions for the Evaluation itself. 
The draft provided the basis for discussion and a learning dialogue with Think Tank Initiative (TTI) staff 
and members of the Executive Committee in April 2016. The draft has benefitted from preliminary dis-
cussion in a workshop with the TTI Ottawa team and the International Development Research Centre 
(IDRC) Evaluation Division on 25-26 February 2016, sketching the interim findings, evidence and possible 
lessons to date and receiving guidance on the expected process and presentation of the Interim Report. 




distinctive character of this Evaluation exercise: 
1. At this early formative stage in a four-year process it has been agreed to focus on drawing out pos-
sible lessons for TTI support and improvements over the further stages of Phase Two, in the spirit of 
a learning dialogue and evidence-informed brainstorming between the Evaluation Team and TTI. 
This implies bringing forward findings and possible lessons based on what at times are more limited 
evidence than will be needed in later, summative reports. To ensure transparency this Report has 
been drafted so as to ensure clarity regarding all sources of evidence and where the Evaluation 
Team has applied its own insight regarding emerging overall findings and possible lessons.  
 
2. Relatedly, this Report must serve both as an input into TTI’s progress assessments and possible 
course-corrections on the programme, but will also set the Phase Two baseline against which fur-
ther progress will be assessed at specified intervals to 2019. Identifying the appropriate baseline 
date for Phase Two in different areas has been complicated by the fact that the majority of grantees 
clearly do not perceive any sharp separation between Phases One and Two in their TTI participation, 
or ongoing work with TTI support. 
 
3. These early months of substantive research on data around the full cohort (FC) of grantees and thir-
teen field visits to sample cohort (SC) grantees have progressively clarified the existing sources and 
limits of data, as well as approaches and tools for accessing and improving them. Striking diversity 
has been observed among grantees and their respective contexts. Particularly thorny challenges 
have been encountered around measuring change and attributing causality to a single support pro-
gram in the grantees’ varied trajectories. In part as a response to these challenges, the use of case 
studies will generally take on increased importance among the mixed methods being applied in the 
Evaluation.  
 
4. Across different evaluation questions there are pronounced differences in the relative balance, and 
levels of confidence between the evidence derived from FC data and analysis and from the first data 
collection visits to grantees in the agreed sample. They seldom contradict, sometimes corroborate 
each other but are often still tentative. Only rarely can these sources yield precise quantitative re-
sults – especially in the SC findings, which are much richer in qualitative data - but all the results re-
ported reflect triangulation among several sources and grantee cases. Where the Evaluation Team’s 
confidence rating around each major finding and possible lesson is weak or moderate, this is 




5. In reviewing the findings the Evaluation Team has identified several emerging cross-cutting themes 
most notably with regard to trends towards sustainability, where factors related to organizational 
development, research quality and policy engagement are interrelated. One central example is the 
progress of grantees towards achieving a critical mass2 and enhanced strategic thinking. These cross-
cutting issues are addressed at several points across the discussions on organizational development, 
research quality and policy engagement and considered with respect to how capacities (in all three 
areas) are being developed in TTI’s work. 
 
6. Baseline data and steps for measurement are described in the Report in shaded boxes and summa-
rized in Annex One: Some of the sub-questions have yielded sufficiently solid evidence of results to 
provide clear baselines for continued assessment of changes through latter stages of the Evaluation. 
Others have generated less comprehensive but interesting insights into other key trends and issues. 
The latter will be followed throughout the Evaluation but in a less structured way and/or with an 
emphasis on providing a basis for learning about the influence of contextual factors on TT develop-
ment (rather than TTI itself). With some issues the Evaluation Team judges that significant change is 
unlikely during Phase Two, and follow-up will be more limited. Finally, on a small number of other 
sub-questions, insufficient data have been found to support continuing Evaluation effort and it is 
proposed that they be removed from further consideration. 
 
 
                                                                                                                                                             
2
 This term is borrowed here from physics, where it denotes the amount of fissile material needed to maintain a self-
sustaining chain reaction. As elaborated in this report (see especially section 3.1.6) it is applied in the case of think-
tanks to refer to a sufficient mix of key elements – human and intellectual, material, organizational and reputational 




2. Methodology  
The methodology for the Evaluation in its first stage (from June 2015 to April 2016) has followed closely 
the approach set out in the Inception Report. The Team began the research for this Report with the ap-
proval of the Inception Report in July 2015, first focusing on structured analysis of the FC data, followed 
by field visits to the thirteen SC think tanks and attendance at regional meetings in South Asia and West 
Africa (and brief engagement with a regional meeting in Latin America). The regional meetings provided 
some of the team members with a chance to also meet with representatives from the full cohort. Over 
200 interviews were undertaken, excluding a range of more informal interviews undertaken in conjunc-
tion with regional meetings and the Think Tank Initiative Exchange 2015 (TTIX 2015). The Team has had 
regular internal skype meetings and also skype meetings with TTI Ottawa staff and had interviews with 
regional program officers (RPOs). The Team Leader and the Learning Coordinator attended a meeting 
with the TTI Team in Ottawa in February 2016 to review progress and plans for the Report. A draft of 
this Report was submitted in April 2016 and was discussed in meetings between the Evaluation Team, 
TTI and the Executive Committee later that month. This Interim Report has been extensively revised to 
reflect this feedback received.  
2 .1  APPROACH FOLLOWED  
The Evaluation design is theory-based, centred on assessing performance against the TTI theory of 
change and revised results framework3. As requested, the Evaluation Team provided an early critique 
and suggestions on the draft results framework and several changes were made to it. The revised 
framework helped to frame the agreed Evaluation Questions and sub-questions in the Inception Report 
(see Annex Three). These questions reflect the theory of change embodied in the TTI results framework, 
but it should be stressed that the Evaluation Team has not attempted to assess progress systematically 
against the specific indicators in that framework itself. For this reason there is some divergence between 
the focus of the Evaluation and TTI’s own internal monitoring systems. 
The agreed methodological approach - of “realism” focused on “contribution”4 - has proved highly ap-
propriate in coming to grips with a non-directive program working with a complex theory of change in 
such a highly diverse set of contexts. It has provided a way to delve into how the grantees themselves 
are bringing together organizational development, enhancement of research quality and policy engage-
ment as part of their own endogenous capacity development processes, while confronting their own 
 




 Drawing, as indicated in the Inception Report, on the foundational work of Ray Pawson and Nick Tilley, Realistic 





contextual risks and opportunities. The Evaluation Team has used the richness of these findings to ex-
plore and categorize key factors impacting on these processes. As such, the Evaluation has adopted a 
slightly modified perspective on the TTI theory of change. While TTI emphasizes (particularly in the 
Phase Two Capacity Development Strategy5) the extent to which “readiness” to break out of “business 
as usual” enables grantees to take advantage of TTI support, the Evaluation also recognizes that the 
grantees’ prevailing and diverse ‘businesses as usual’ will heavily determine the relevance of TTI capacity 
development support. 
The agreed evaluation approach recognizes that multiple causal influences are at work and does not try 
to impose simple, linear attribution of results to the program interventions. Nor has the Evaluation at-
tempted to judge the progress of the grantees against any single ‘model’ of what a think tank should be, 
in recognition of the diverse trends and goals among the grantees. Instead the Evaluation accepts com-
plexity and has built frank and evidence-based assessments of contributions. Realist evaluation theory 
(Pawson 1997) stresses how it is the reasoning and decisions of actors in response to the resources or 
opportunities accompanying the intervention that will determine whether or not, or to what extent, it 
works as intended. Thus different underlying influences in each grantee’s context are central to under-
standing performance. The importance of these conditions has been clear in determining an appropriate 
and relevant set of baseline indicators in the introductory stage, and the approach will be even more 
essential as the Evaluation moves into more intensive performance assessment of the program in sub-
sequent stages.  
Figure one below illustrates the Evaluation Team’s understanding of how contribution analysis situates 
TTI’s contributions within the ongoing internal processes and other external influences in the overall 
development of the grantees’ organizations, enhancement of their research quality and ultimately their 









                                                                                                                                                             
5 Think Tank Initiative Phase 2 Capacity Development Strategy. FINAL. March 15, 2015. January 2016 Status Up-
date: TTI Phase 2 Capacity Development Implementation. The TTI Phase 2 Capacity Development (CD) Strategy 




Figure 1: Contribution analysis framework 
 
In this Report the Evaluation Team has made particular efforts to be clear and candid regarding the con-
fidence level that can be placed on different findings, mainly depending on the volume, reliability, com-
parability and coverage of different data sources. All findings and lessons are based on primary evidence 
collected in this Evaluation, but our interpretations of the evidence and derivation of possible lessons 
also draw on past analyses of think tanks and policy influence. Where the Evaluation Team presents 
interpretations of the implications of findings that draw on its own insights, these statements are pre-
sented with explicit caveats. 
The Report is structured around the aspects of the TTI Theory of Change related to organisational devel-
opment, research quality and policy engagement that relate directly to the questions in the evaluation 
matrix (agreed upon in the Inception Report) and which arose in interviews as being central to develop-
ment processes from the perspectives of the grantees. This is illustrated in the following figure, which 
also depicts how the TTI interventions are expected to contribute within the central ‘Progress of Think 
Tanks’ box in Figure one, without ever losing sight of the non-TTI factors that are often much stronger 








Figure 2: Report structure 
 
2 .2  ESTABLISHING THE BAS ELINE 
A major set of tasks in the first stage has been to establish the baseline for the Evaluation, but this has 
proved more challenging than expected, for two principal reasons. The first is that there is no sharp de-
lineation in most of the available data (or in the minds of grantee institutions) between Phases One and 
Two. Often data on TTI support and assessments overlap the two Phases, as the work itself has contin-
ued across them.  
The second challenge presented was the diverse, partial and uneven data for constituting a baseline.6 
The pragmatic solution ultimately proposed by the Evaluation Team and agreed with TTI was to use the 
Phase Two application documentation as a central baseline source (in addition to analysing other data in 
the TTI database).  
The FC analysis involved triangulating the statements found in the Phase Two applications with other TTI 
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 The factors contributing to this problem include gaps in reporting by grantees, different interpretations of reporting 
requirements, relative freedom of grantees to use resources at a given time in a different way (within the objectives) 
than planned, or activities that are ongoing for which the status of implementation is difficult to capture in precise 
terms. The grantees also employ varying approaches to what is considered ‘research excellence’ (e.g., relative im-
portance assigned to peer-reviewed publications, and ‘policy influence’ (e.g., reaching out to policy makers or partic-
ipating actively in policy reforms), and also have different perceptions regarding governance issues. The diversity 
has meant that generalizations based on what emerge as almost ’43 different categories of think tank’ have had to 




monitoring data to make judgements on the issues selected for exploration under the agreed evaluation 
sub-questions. The baseline has been fixed insofar as possible to the launch of Phase Two, but a more 
fluid period overlapping the two Phases will be applied as necessary to yield valid and useful findings.  
Baselines selected in this first Interim Report are summarized in Annex One. The baselines and selected 
procedures for measuring progress against them are set out as appropriate in relevant sections of this 
Report. The intention has been to highlight the contextual factors and diversity of grantee trajectories 
that have informed the selection of baselines and the data sources to be used in measuring against 
these baselines in future Evaluation reports.  
Selection of baseline indicators has reflected a pragmatic judgement regarding factors that respond to 
the agreed evaluation questions from the Inception Report as adapted to the major strategic issues aris-
ing in the first round of data collection. These indicators also reflect factors for which the Evaluation 
Team judges that rigorous and comparable data can be feasibly collected given available resources. 
2 .3  PROGRAM LEVEL ASSESS MENT,  FULL  COHORT AN D SAMPLE 
GRANTEE ANALYSES  
During the first stage, the Evaluation Team has begun to deploy most of the range of data-gathering 
tools anticipated in the Inception Report7. It has followed the steps, methods and sources set out in the 
evaluation matrix, including interview guides and other tools to collect and report the data across the 
sub-questions at both program and individual grantee levels. An average of approximately 50 interviews 
were undertaken with each SC grantee, including senior management, governance, senior researchers, 
junior researchers, communications staff and administrative staff. A limited number of interviews were 
undertaken with informed observers and members of the policy community. Some interviews were un-
dertaken individually and others in focus groups.  
The SC data has been particularly important for providing a deeper understanding of the historical and 
contextual factors that have framed TTI contributions to these grantees’ development processes. The 
selection of the sample has proved largely appropriate8 for providing an overview of the processes un-
derway, but it is also recognized that some factors, including for example issues related to the use of 
opportunity funds and other modalities may possibly be under-represented in this sample of 30 percent 
of the full cohort. 
A guiding precept has been to maximize the use of existing sources of monitoring data, thus minimizing 
 
                                                                                                                                                             
7
 External Evaluation of The Think Tank Initiative. Final Inception Report, June 30, 2015. Indevelop Sweden 
8
 The sample of thirteen grantees was selected through a transparent process, elaborated in the Inception Report, to 
obtain a representative distribution in relation to region, longevity, size (staff and budget), proportion of TTI support 




pressures on the grantees. While this is good evaluation practice, it must also be recognized as a limita-
tion where the focus of existing FC monitoring data has diverged from the types of data required by the 
Evaluation Team. Therefore this Interim Report includes recommendations for modifications in the data 
collection approach to bring in additional data sources in future reports (see section five).  
For each think tank in the SC the following documents were used for data collection: 
1. All the mandatory grantee application materials for Phase Two, including i) most recent annual re-
port; ii) human resource plan; iii) communication strategy; iv) resource mobilization plan; v) strate-
gic plan; v) research output examples in support of the application and vi) legal and audit docu-
ments. 
2. The assessment and recommendations for the Phase Two application, including the scores provided 
by the Programme Officer as well as the External Assessor. 
3. The final Technical Report of Phase one. 
4. The Monitoring Questionnaire9 and Policy Community Survey10 have been used as well as any rele-
vant additional material such as Stories of Influence. 
5. The grantee websites have been consulted to find additional data. 
For each evaluation question and sub evaluation question, fiches were developed, the data used per 
question or sub question and put into a database. 
In this Report the data collected for the FC was reviewed by the Evaluation Team and modifications 
were made to the original tentative indicators and questions to reflect the available data and the emerg-
ing understanding of grantee performance. This data was then uploaded into a thirty-four question FC 
web-based database and was used to quantify findings and compare relevant examples. As indicated 
above, there are some areas where data has proven especially limited. Most notably this is in relation to 
the outcomes of the Phase One capacity development initiatives as existing reporting is heavily focused 
on activities and outputs.  
In addition to the data related to the specific FC grantees the Evaluation Team has reviewed overall TTI 
documentation and reporting. A full list of publications reviewed is included in Annex Six. 
The data collected for the SC studies - from the visits, interviewee responses and review of grantee out-
puts, websites and other documentation - was assembled and entered into a ninety-eight question SC 
web-based database. Where possible, interviewees were asked to rate the importance of a factor or the 
expected relative importance of the TTI contribution in grantee processes during Phase Two. In most 
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 The Monitoring Questionnaire (MQ) is conducted every year and monitors the grantees’ performance in the three 
areas of support i) the organization and its environment; ii) research; and iii) policy engagement.  
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cases the variance in the nature of responses was used to weigh the confidence level of the resulting 
findings. In almost all questions additional comments were also collected. These were particularly useful 
to bring to light contextual factors and the grantees’ historical trajectories.  
Subject to one tentative caveat noted above, the representative validity and utility of the original agreed 
sample of thirteen grantees was largely confirmed by review against available data on the full cohort. 
Given the diversity and unique features of each organization, it can be concluded that in effect the full 
cohort includes ’forty three categories’ of think tanks. Thus, although the Team has tried to cluster evi-
dence to identify broader trends, caution has been applied in generalizing from the sample. However, 
the sample data has enabled a thorough understanding of both the diversity of TTI and prevailing 
trends.  
2 .4  ANALYSES,  SYNTHESIS AND REPORT WRIT ING P ROCESSES 
The FC and SC data uploaded to the web-based database were reviewed and synthesized in relation to 
the evaluation questions. A matrix of findings and evidence has been used, with attention given to as-
sessing the Team’s relative level of confidence around each set of findings, depending on the breadth, 
reliability and plausibility of supporting evidence. There are some gaps in both data sets and some evi-
dence is indicative rather than definitive. Particularly with the sample, but in some cases with the FC as 
well, examples have been presented that help illustrate and explain the quantitative findings. The team 
members have reviewed their interview notes to develop the emerging themes further. Drafting has 
followed the steps set out in the Inception Report. 
2 .5  CASE STUDIES  
The Evaluation Team has developed a methodology for case studies to be undertaken during Phase Two 
to ensure that data collected is as traceable and comparable as possible. The nature of the processes 
underway within TTI has led the Evaluation Team to conclude that a strong emphasis on the case studies 
will be needed in the coming years. The richness of the data that will be collected should inform learning 
in relation to complex questions in the evaluation matrix.  
During the first evaluation stage the Evaluation Team discussed with SC grantees possible case studies to 
be developed over the course of Phase Two.11 In addition, relatively short examples illustrating relevant 
achievements and challenges emerging from Phase One were collected and are described as examples12 
in this Interim Report. The case studies have been selected to be forward-looking, setting a baseline and 
describing the initial processes that will be followed in the coming years. Most refer to single grantees, 
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 Some of these cases are used in this report in boxes with green borders. 
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but two (thus far) bring out broader trends and comparisons. The selection of the cases reflects exam-
ples where the Evaluation Team and the SC grantees have agreed that further exploration will provide a 
strong degree of learning. This has meant that ownership of the case study data collection has been 
stressed, with a ‘downside’ in that this opportunistic sample may not provide a fully structured overview 
of processes across the different regions. In some instances, there is enthusiasm by grantees in develop-
ing the case studies as the work evolves. In others it has proven more difficult to secure the engagement 
of the sample grantees in the case study process after the initial visits, and retrospective reconstruction 
of case studies will be needed when further SC visits are made. 
The primary foci of the case studies are:  
1. To unpack and verify the underlying tacit theories of change of grantees’ strategic efforts in relation 
to organisational development, research quality, sustainability and policy influence. 
2. To anchor the analyses of the Evaluation in an understanding of the contexts in which the thinks 
operate. 
3. To provide a more in-depth understanding of the categories of think tanks and the ways in which 
they are changing or perhaps even shifting along the continuum of different categories over time. 
4. To understand the ways that TTI core support and capacity development inputs are contributing to 
these changes.  
Case studies will seek to clarify the links between different internal organisational development pro-
cesses underway within the grantees and the contributions made by TTI. The case study approach has 
been selected as a tool for contribution analysis, and as a way to relate findings to the varied contexts of 
TTI’s work (see Brown et al 2014).  
2 .6  MAIN L IMITATIONS OF THE IN TERIM REPORT  
The first limitation to note applies to the prospects for the entire Phase Two Evaluation. The Team’s 
work in this first stage has already established that there are unusual limits on the generation and col-
lection of comparable data in this program. This relates to the nature of TTI rather than to inappropriate 
monitoring tools. For this reason, and as the Team is well aware of the limits to what grantees find use-
ful and appropriate to report on, major modifications to current monitoring practices are not proposed. 
There are two crucial reasons for this. First, the deep diversity among the grantee institutions and their 
respective contexts would quickly dilute the relevance of many more specific common standards.13 Sec-
ond, and equally important, the basic ‘aid-effectiveness’ philosophy underlying the program would not 
be compatible with any attempt to impose further standard reporting requirements or demands on 
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 For example, standards related to more ’advocacy’ oriented TTs would be inappropriate for the more ’academic’ 




grantees, and would anyway be resisted by these autonomy-minded institutions. The Evaluation itself 
has been constrained and cautious about adding additional burdens on grantees, and has sought ways 
to build confidence and offer added value in its dealings with the SC grantees. Notwithstanding these 
limitations, it is our judgement that - as reflected in the baselines, findings and suggested lessons in this 
Interim Report - a successful evaluation can be carried out rigorously and usefully, for both learning and 
accountability.  
At this first stage of the Evaluation, the Team has made conscious efforts to engage with the SC grant-
ees, explaining the purpose of the Evaluation and creating mutual engagement for the coming years. 
The focus of the first visits have been on mutual familiarization and collecting data for the baseline and 
case studies.  
Other limitations around the first Interim Report have been in part a result of the late start and reduced 
duration of the first stage of the Evaluation.14 In the time available, the Evaluation Team has not yet 
been able to engage substantially with a wider group of stakeholders beyond the TTI Program Team and 
informants from the sample grantees. In part this is due to the difficulties in utilizing regional meetings 
as fora for data collection. Key priorities and challenges for planning the next stage are twofold. First will 
be to identify realistic and effective ways to engage representatives of the policy communities surround-
ing the SC grantees, given the resources available to the Evaluation Team. TTI’s Policy Community Sur-
veys (PCS) provide an important overview, but using them to measure change rigorously over the course 
of Phase Two will be difficult as there is an inevitable time-lag and variability in how their ‘policy com-
munities’ come to recognize changes in the work of the grantees.  
A continuing limitation will be the need to collect additional data directly from the FC grantees in a way 
that reflects the need to ensure modest demands on their time and to optimize the use of time and 
resources available to the Evaluation Team.  
2 .7  QUALITY ASSURANCE PR OCEDURES 
As committed in the Inception Report, Indevelop’s full quality assurance system has been applied to 
both the process and the products for the Interim Report. A full account of the quality assurance steps 
to date is set out in Annex Five. 
2 .8  LEARNING PROCESSES  
The Evaluation Terms of Reference specified that “the evaluation will provide periodic, timely and ac-
tionable feedback to allow for the adaptive management of the Initiative, as well as providing rigorously 
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documented and validated learning about the program.” The Team is prepared, as described in the In-
ception Report, to organize focused learning efforts at key points throughout the evaluation process, 
particularly around reporting milestones and dedicated learning events. This work has proceeded in line 
with the specified tasks and responsibilities and targeted uses and users.  
These feedback functions over the course of the Evaluation are primarily intended to furnish lessons to 
improve TTI’s management by the Program Staff and decision-making by the Executive Committee. But 
they are also expected to contribute to the understanding and effective use of the Program by grantees, 
and to TTI’s wider sharing of its learning about strategies for building and managing successful and sus-
tainable think tanks (See Section 3.5).  
The first major structured learning contribution of lessons is found in the ‘potential lessons’ accompany-
ing the relevant findings in this Interim Report. These lessons are tentative and not summative assess-
ments. They have been designed to maximise the exploration at this early formative stage of possible 
improvements and options for course corrections for the remaining years of the program. Here the 





3.  Main findings, baselines and potential lessons 
Evaluation Question I: In what ways does TTI support, lead or fail to lead, to stronger and more sus-
tainable think tanks? How has this been achieved? Where evidence exists that TTI support has failed 
to contribute to the strengthening and improved sustainability of think tanks, what are the reasons? 
Evaluation question one covers issues of effectiveness related to two of the pillars of TTI’s efforts, organ-
izational performance (3.1) and research quality (3.2). The finding are presented in relation to the sub-
questions agreed upon in the Inception Report for this evaluation, and are thus informed by the TTI Re-
sults Framework, but do not directly follow the structure of that Framework. The Evaluation focus re-
flects the TTI focus on capacity development as the cornerstone of effectiveness. According to the Phase 
Two Capacity Development Strategy, TTI’s objectives here are to: 
 Strengthen institutional capacity of TTI-funded think tanks to achieve improvements in organiza-
tional performance, research quality and policy engagement.  
 Share learning about capacity development support for think tanks with stakeholders both within 
and outside the TTI community.  
 
3 .1  ORGANIZATIONA L PERFORMANCE AND CO NTRIBUTIONS  
THROUGH TTI  MODALIT I ES 
Sub-questions focused on: Integrated strategic planning and management for sustainability • Grantees’ 
‘human capital’ base - human resource management policies and guidelines, including gender equity/ 
inclusion • Ability to recruit, retain and develop staff • Grantees’ ‘learning cultures’.   
This chapter is structured around the findings directly related to the sub-questions and reflects grantee 
perspectives on how the TTI modalities have contributed to improvements in organizational perfor-
mance. In answering the sub-questions agreed upon in the Inception Report, the Evaluation Team has 
broken down the elements of institutional capacity to focus on areas that have emerged as central to 
ensure that organizational performance feeds into financially-sustainable enhancements of research 
quality, learning, strategic thinking and reflection on experience. These are expected to ultimately pro-
vide a basis for greater policy engagement and influence. Emphasis has been placed on four aspects.  
 TTI contributions to changes in the policies and procedures for human resource management (with 
particular attention to gender equality). 
 How TTI has contributed to helping the grantees to strengthen their capacities to act as learning or-
ganizations, with strong leadership and governance. 
 TTI’s contributions to monitoring and evaluation capacities and commitments, particularly as related 
to using an understanding of outcomes to inform strategy. 








Figure three: Organizational development  
 
3.1.1 Human resource management 
Policies and procedures 
When discussing human resource policies, the SC almost all refer to following government regulations 
and national guidelines and norms. A majority of the SC report having some form of policy related to 
human resources, but sometimes in draft form or as brief references to human resource issues within 
strategic plans.15 Among the full cohort grantees, the majority of have human resource management 
policies, but of those with policies in place FC and SC data suggest that these policies are often basic, 
remain in draft form and/or are not comprehensively applied. The Evaluation Team judges that the pro-
duction of these policies may sometimes relate to a desire to respond to TTI requirements rather than 
an internalized view that these are important tools for organizational development. Despite the wide-
spread lack of formalized human resource plans, most FC grantees report having well-being and non-
discrimination measures, a finding corroborated by the SC data. Overall the Evaluation judges that the 
process of developing and implementing human resource policies is rather vague and intuitive, and often 
focused on modest enhancements to standard terms and conditions of employment to make the organi-
zations more attractive.  
All in the SC have policies for maternity leave, which mostly reflect national laws. Just under one third 
have systems for ensuring availability of childcare, as this is more often seen to be the responsibility of 
the individual staff member. Approximately half take family roles into consideration in planning field-
work, largely in an informal manner. SC statements (and observation) show that some grantees in South 
Asia, West Africa and East Africa are already well oriented towards gender equality in the workplace. For 
example, three of the South Asia SC grantees’ had already put in place human resource management 
processes or gender policies before receiving TTI support – one even had a policy for paternity leave. 
Latin American grantees are judged to have shown some modest progress during Phase One from a 
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more limited starting point. All but one of the SC sample grantees report having a generally open and 
constructive dialogue on staff well-being, and the general impressions of the Evaluation Team confirm 
this.  
Staff recruitment and retention 
Generally TTI core funding has contributed to enabling the grantees to recruit and retain highly skilled 
senior staff and promising junior staff, with most of the SC seeing TTI as important for this. Evidence 
from the SC, suggests that ease of recruitment is strongly linked to core support where TTI’s support has 
been used to make the grantees into more attractive workplaces. In the FC almost all (97.6%) use TTI 
support to attract/retain qualified staff through improved working conditions, and significantly, this 
support was used to invest in training and further education of these staff (90.7% of cases).  
The SC data suggest that paying competitive salaries is central to recruitment and retention, but some 
grantees had concerns about their ability to sustain these salaries after TTI. Other additional benefits 
related to TTI support include good physical working conditions, food/tea at work, insurance, credit 
schemes, etc. Some grantees also expressed a range of views that the Evaluation Team interprets as 
indicating that the reduced pressure to constantly chase funding opportunities (especially those deemed 
to be of minor strategic importance) has provided for a more congenial working atmosphere. Stable TTI 
financing has also been important for the grantees to provide longer-term contracts for staff. Indeed, 
two of the grantees in the sample stressed that one of their biggest obstacles to developing effective 
human resource policies in the past has been the inability to provide long-term contracts. A large major-
ity of the SC see TTI support as moderately to highly important for their human resource management 
during Phase Two, but in most cases the examples provided suggest that this is overwhelmingly related 
to continuing access to financial resources for salaries, top-ups, etc. and supporting further education. 
The sustainability of these benefits is discussed further in Sections 3.1.5-3.1.6 below.  
TTI monitoring questionnaire data (December 2014) on the level of difficulty in hiring qualified staff (fig-
ure four) describes the broad range of perceived levels of difficulty in staff recruitment. 













and retention  
  
Staffing has been significantly strengthened. Retention has (at least temporarily) been 
improved due to the creation of more stimulating intellectual environments, better 




It is judged unlikely that there will be major quantifiable changes during the remain-
der of Phase Two given that the grantees will retain access to TTI support and per-
haps use this support to consolidate ongoing investments (e.g., in physical facilities). 
What will be important for the Evaluation to monitor is how grantees are now work-
ing out ways to retain qualified staff, particularly those currently financed with core 
funding, and how they are preparing to maintain human resource development tra-
jectories when core support ends. For example, this might include new strategies to 
compensate for increasing difficulties in paying strongly competitive salaries, top-ups, 
etc., or if necessary reducing the numbers of qualified staff. This will be analysed 
through tracing examples in the SC that provide an in-depth understanding of the 
internal and contextual factors around sustainable human resource and organization-
al development. 
 
Competing for talent 
It is widely recognized that think tanks must compete for talented staff, and that they are in some re-
spects at a disadvantage (Struyk, 2015). SC grantees express clear awareness of this reality and com-
monly reported that universities (and in some cases the public and private sectors) provide greater job 
security and international non-governmental organizations provide higher salaries. However, they also 
reported that these disadvantages can sometimes be offset by the think tanks’ ability to offer a more 
stimulating environment and in some cases opportunities to continue with higher-level studies. Attrac-
tiveness of think tank employment is sometimes also related to a declining attractiveness of university 
employment (particularly in South Asia16 and to a significant extent in Latin America) and in one case the 
uncertainties of NGO employment due in part to declining aid flows.  
It would be mistaken, however, to assume that there is always competition for highly qualified re-
searchers between think tanks and universities, as there are also sometimes strong synergies. Evalua-
tion findings are similar to TTI-commissioned analysis of these relationships that highlighted diversity, 
including both synergies and disconnects, as well as both competition and collaboration through various 
employment forms and “moonlighting” (Partnership for African Social & Governance Research 2015; 
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PASGR 2014). There are SC cases where either direct employment within the university (two examples) 
or opportunities to retain links with a university (one example) are important. Some senior researchers 
use occasional teaching in universities to identify and recruit promising students, as well as to encourage 
talented students to consider a career in policy research.  
 
Example: Deciding on a path for human resource development 
Despite the dearth of formal plans, the SC data suggests that the grantees have given great attention to 
organizational development processes. In interviews, executive directors frequently refer to proactive 
steps to ensure that their organizations develop in an appropriate and sustainable manner. One execu-
tive director related how one major donor had, some years ago, pressured them to pay very high sala-
ries to attract the best possible staff. This advice was rejected as they felt this would not be sustainable 
and would furthermore deplete the capacities of the universities and thereby impair growth in national 
capacities. They also foresaw issues around sustainability when the funds would run out. Instead the 
grantee decided to build its own capacity internally over time and developed a proposal to do so. The 
intention was to attract good bachelor’s degree holders and send them for further training. This has paid 
off. Now the grantee has thirteen staff with doctorates and five more currently studying for post-
graduate degrees.  
 
Gender in organizational development17 
In the SC gender has been described as not being a major recruitment and retention issue. Some state-
ments made by female staff indicate that they value the environment of a think tank, flexible working 
conditions, and appear not to be discouraged by lower salaries than they might earn elsewhere. As not-
ed above, policies and procedures for equitable human resource management are in place. However, FC 
data suggests high gender imbalances, with somewhat less differentiation in Latin America than in other 
regions. Monitoring questionnaire data (figures five and six below) highlights how, even though there is 
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Figure 5: Gender distribution of research staff by region 
 






Among senior fulltime staff there is a major predominance of male staff (197 full 
time senior male staff/102 full time senior female staff) even though there is better 
gender balance at mid (179 full time mid level male staff/154 full time mid level 
female staff) and even a slight predominance of women at junior levels (166 full 
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Measurement: Monitoring questionnaire data will be used to measure changes in staffing patterns 
with particular attention given to senior fulltime staff. SC data will be used to trian-
gulate these findings with qualitative data regarding the factors that may contribute 
to changes. 
 
3.1.2 Capacity development modalities  
Core funding as the central modality 
In Phase Two, TTI has redoubled attention to using all capacity development modalities to work towards 
sustainability.18 However, it is not always self-evident how different modalities are intended to contrib-
ute to different aspects of the rather broad concept of “sustainability”. The overall findings of the Evalu-
ation suggest that the fact that core funding automatically feeds into endogenous development process-
es implies an ideal modality for promoting sustainable organizational development. However, there are 
also concerns that access to this ‘cash’ has also constituted a temporary ‘crutch’ that might in the longer-
term prove problematic from a financial sustainability perspective.  
There is substantial evidence of actual human resource and organizational development among the 
grantees, with most evidence of the TTI contribution related to the very considerable benefits of core 
funding. When SC grantees refer to their own capacity development processes they highlight strongly 
how TTI core funding has enabled them to pursue internal processes (of their own design) to strengthen 
their organizational and human resource capacities in ways that reflect their own challenges and visions. 
FC data show that TTI support has been important (if not crucial) in this ‘ownership’. Across the FC, nu-
merous comments testify that 74.4% felt that strengthening/maintain a focus on strategic planning and 
priorities constituted a key aspect of TTI support for organizational development. Specific advances in-
clude building or maintaining focus on priority research areas and subjects. This includes strengthening 
the critical mass of researchers, internal strategic planning and direction, and enabling a focus on core 
mandates, vision, mission and objectives.  
Figure seven below summarizes the Evaluation Team’s findings regarding the underlying values of core 
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 The Capacity Development Strategy states: “TTI’s Phase 2 CD approach will integrate sustainability as the central 




Figure 7: Values of core funding in the SC  
 
To date it is difficult to discern a significant causal relation between capacities that have been developed 
and TTI Regional Program Officer (RPO) advice/accompaniment, learning events and match-
ing/opportunity funds. Apart from various anecdotes, FC data rarely provides a clear path of evidence 
linking capacity development outcomes to these types of support. For example, communication plans 
have been drafted with direct TTI capacity development support for many grantees, but it is unclear 
whether and how such plans have been used.19 Unless prodded, informants rarely attribute capacities 
developing in their organizations to learning events and matching/opportunity funds.20 Even when 
prodded on TTI capacity development inputs, their replies tend to be somewhat vague, which the Evalu-
ation Team interprets to suggest that the concrete capacity development planning process described in 
the 2015 Capacity Development Strategy has yet to become a central aspect of how the grantees think 
about their own capacity development processes. This should not necessarily be interpreted as a criti-
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cism however, if it is recognized that their capacity development processes should be endogenous and 
not reliant on TTI support.  
TTI has clearly engaged in critical reflection on these challenges (Weyrauch and Echt, 2014), the results 
of which may not have filtered out to the grantees at the start of Phase Two. As such the findings here 
may primarily illustrate the outcomes of TTI support that were undertaken during Phase One before 
lessons from this past experience began to be applied. Indeed, the limited results seen so far largely 
mirror the concerns raised in TTI’s own analysis of capacity development in Phase One, which resulted in 
the new TTI Capacity Development Strategy approved in March 2015. 
Training 
FC data on training tends to refer mostly to attendance at training events but not necessarily to shed 
much light on the outcomes. The Evaluation Team judges the training feedback reported by TTI to sug-
gest positive, but not enthusiastic, views of recent training.21 Responses (or lack thereof) in the SC re-
garding the value of training suggest to the Evaluation Team that support has not been consistently de-
mand-driven or well-tailored to identified needs. In general the recollection of TTI training within the SC 
is limited, though in some cases this is due to the fact that the staff who attended training are no longer 
employed. Across the SC, almost none of the grantees were able to cite examples of benefits of training 
and interviewees generally had significant difficulties in recalling who was sent to training in the past. It 
should be noted here that responses largely reflected training undertaken during Phase One, and that 
there was little recognition of changes currently underway. 
Matching/opportunity funds 
Matching/opportunity funds are generally perceived among sample respondents as a window for addi-
tional funding and for networking, but respondents did generally do not articulate capacity development 
outcomes stemming from this support. However, the confidence rating for this finding is judged to be 
moderate to weak as it may relate to the distribution of access to matching/opportunity funds in the 
sample, which may not be strongly representative of the FC. Furthermore, here again the changes in this 
modality during Phase Two may not have become fully apparent to the grantees. Also, the monitoring 
data for the FC is not appropriate for drawing conclusions regarding the outcomes of this support, par-
ticularly given the relatively recent changes in the modality. 
Advice and accompaniment 
In some contrast, advice and accompaniment from RPOs is spontaneously rated as important by many 
 
                                                                                                                                                             





grantees in the SC, though less so in Latin America. Some note the very constructive relationship (one 
informant referred to this as “nudging”) with RPOs. Some point out the benefits of meeting with 
“equals”.  
The Evaluation judges that the confidence level of the findings regarding the TTI capacity development 
modalities is moderate as, although the lack of responses is consistent, there may be examples beyond 
the SC where more positive evidence would dispute this finding. A bias towards output reporting in the 
FC has limited the availability of data.  
The Evaluation recognizes that TTI is aware of the challenges facing the current approaches to capacity 
development. Discussions have already begun between TTI staff and the Evaluation Team regarding 
recommendations for shifting some of the limited resources available to engaging grantees on key 
shared challenges in capacity development through action research projects, and perhaps moving fur-
ther towards an even more ‘self-selecting’ approach to capacity development activities. These ideas are 





The Evaluation Team judges that, at the end of Phase One, capacity development 
modalities had been broadly targeted and therefore (with the exception of core 




Through discussions with SC stakeholders and review of TTI reporting the Evalua-
tion will trace TTI’s process of adapting capacity development modalities over the 
coming years – spontaneous and cue-response examples will be important. We will 
also trace the steps being taken to apply emerging lessons on effective capacity 
development, some of which may be anchored more in regional initiatives. On the 
basis of experience to date, it should be noted that the prospects for regional lead-
ership and ownership of new capacity development initiatives will almost certainly 
be uneven –strongest in Latin America and weakest in East Africa (reflecting the 
very different levels of development and ownership for regional networking). 
 
3.1.3 Capacities for learning and strategic thinking 
Space to learn and be strategic 
Core funding has clearly contributed to giving many grantees’ greater ‘space to learn,’ largely through 
internal and multi-stakeholder dialogue, and to explore ways to work better towards their intended ob-
jectives. The opportunities to engage in direct dialogues with other think tanks in meetings and events 
have also contributed to learning in some cases. 
SC data in particular suggest that a number of aspects of maturation and/or fundamental reforms of the 
grantee organizations can be attributed to TTI (core) support enabling them to grow, educate and retain 
staff, and design their own research programs (see figure eight below). Thus, TTI has enabled them focus 
on needs that they have identified themselves. Furthermore (though not necessarily related to TTI sup-
port per se) virtually all the SC grantees all appear to be highly open organizations with flexible measures 
in place for staff to discuss concerns and ideas for the future. The Evaluation Team was struck in most 




tral to generating staff satisfaction (see Struyk 2015). Several grantees in the sample state that the space 
to learn has meant greater ability to devote time to working on topics that they consider relevant and 
important for policy makers. This has allowed them not to just respond to what policy makers are say-
ing, but added a level of reflection supported by evidence, thereby creating new space for dialogue. One 
example also notes the ability to take a “daring” approach to policy framing that goes beyond prevailing 
demand.  
In the FC 74.4% of grantees indicated that TTI core support helped to strengthening/maintaining a focus 
on strategic planning and priorities. The ways these factors have manifested themselves had varied 
across the range of grantees. Figure three below summarizes the percentage of grantees which made 
reference to these different values (more than one could be selected) of core funding in documentation 
reviewed.  
Figure 8: Roles of core funding in organizational development (full cohort) 
 
However, the extent to which this learning has become formalized or embedded through strategic plan-
ning procedures is highly variable. Despite SC evidence of how grantees are active in strategic thinking, 
the extent to which this is reflected in formal plans is uneven. Indeed, grantees tend to put far greater 
stress on the informal dialogue underway in their organizations than on formal strategic plans. In some 
cases this informality is justified by the need to be responsive to emerging issues and opportunities, 
whereas in others the existence of a relatively rudimentary strategic plan has enabled them to assess 
and decide ‘how flexible they should be’ when confronted with emerging demands and needs. In some 
interviews strategic plans are primarily described as a tool to ‘say no’ to requests for research that lie 
outside the areas where the grantee wants to develop capacities.  
The SC data unequivocally shows that the effectiveness of TTI support for strategic thinking can be posi-
tively correlated with the existence of dynamic leadership (and engaged governance in most cases) that 
can capitalize on the opportunities created by the extraordinarily flexible support received.  
The experience in Phase One showed that in some cases the governance of think tanks was not very 
strong and additional support through RPOs and other measures were strengthened. There are some 
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board members – at times based abroad with different think tanks or with internationally recognized 
careers in development which often come with a strong network. There are other examples of reorgan-
izing Board functions to strengthen and increase interaction between the Board and the grantee’s man-
agement and staff. This appears to have had positive results on different parts of the TTI support, includ-
ing assistance with the peer review process, recruitment of (junior) researchers, resource mobilisation 
and creating opportunities to reflect and brainstorm about new ideas.  
All but one of the SC grantees has substantial procedures in place for self-assessments, brainstorming 
and other critical reflection. Two grantees note that they need to respond to emerging issues (including 
Board requests, which are not always reflective of longer-term strategic planning). This may shift the 
balance from ‘strategic planning’ to ‘strategic thinking’. As the case study outlined below illustrates, 
although one grantee’s formal strategic plan has been entirely shelved and cannot be replaced due to a 
non-functioning governance structure, weekly internal staff seminars provide a regular platform for 
strategic discussion. 
Case Study: MISR Uganda; Developing a vision within a governance vacuum 
It might be assumed that strong governance is a precondition for strategic planning and achieving visionary re-
forms in a think tank. The Makerere Institute of Social Research (MISR) experience suggests that this assumption 
may not always apply. Since TTI support began, MISR has been operating without a clear and operational formal 
governance structure. Despite this, the organization has undergone a fundamental restructuring and established a 
strikingly apparent vision for its work. As this Report is being finalized, concerns are emerging about the extent to 
which these reforms can be sustained. This case study will track how MISR is ‘getting by’ in this governance vacu-
um, highlighting any lessons for other think tanks regarding how to move forward with ‘good enough governance’ 
when the conditions for more formal governance are not present. 
During Phase Two it should become apparent if and how a more appropriate governance structure can emerge as 
Makerere University, within which MISR is based, will undertake a review of its problematic structures, including 
the role of semi-autonomous institutes and centres. Also, MISR intends to engage in an internal evaluation of its 
PhD programme involving a range of stakeholders and then arrange an external evaluation. These processes 
should provide opportunities to explore options for moving towards more ‘normal’ governance and planning struc-
tures. 
The following three figures summarize the Evaluation Team’s judgements regarding the extent of en-
gagement of governance and leadership in strategic thinking and planning, and also the level of formali-
ty of these (often intuitive) processes. They reflect a triangulation-derived synthesis of related responses 
to a set of standard questions addressed to all SC grantees. The numbers refer to how many of the thir-
teen SC grantees are judged to fall into each category. 
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      Moderate         Strong 
Extent of grantee lead-
ership (executive direc-
tor, research coordina-
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engaged in strategic 
planning process 
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Figure 11: Formality of strategic planning processes in SC 
 
3.1.4 Monitoring and evaluation capacities and procedures 
Mixed progress with M&E  
As noted above, there is ample evidence demonstrating how TTI support has provided the space for 
grantees to adopt a learning approach to developing clearer strategic direction. It is difficult, however, 
to trace links between these processes and the establishment of monitoring and evaluation (M&E) sys-
tems to feed strategic thinking with evidence on organizational performance. TTI has commissioned 
research into how to enhance M&E with particular attention to policy influence (Alcázar et al 2012), but 
the Evaluation Team has seen little evidence that this thinking has filtered into grantee practice. The 
richness of discussions on policy influence at TTIX 2015 can be interpreted as evidence of an emerging 
concern for analyzing policy influence, even if this has not yet had a direct impact on M&E systems. 
FC data regarding M&E reveals varied perceptions on what should be monitored and evaluated, and 
notably little regarding the intended uses and users of these systems. Both data sets show mixed results 
in terms of establishing -and using- M&E systems. Good practice is that such systems should mainly pro-
vide a basis for ongoing learning and adaptation, but SC interviews indicate that M&E is frequently seen 
to be about reporting to donors on activities and outputs. Most grantees appear to have established 
M&E plans during Phase One,22 but the Evaluation judges most of them to have been limited to rudi-
mentary output data management procedures. Some examples also demonstrate that M&E processes 
are often new to the grantees, and that they are in an early stage, not only of building an M&E system 
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per se, but developing training routines, hiring M&E personnel, and generating a ‘monitoring and evalu-
ation culture’. Many examples show that M&E processes are most strongly linked to research quality 
assurance systems (implying perhaps less relative attention to tracing performance in relation to organi-
zational development, policy influence and integrated strategic plans).  
Two SC grantees report significantly heavier pressure for outcome-related M&E reporting from other 
donors, perhaps reflecting the gentler ‘nudging’ approach employed by the TTI RPOs. Performance mon-
itoring is seen by some as a way to objectively structure merit-based incentives for staff. Only two of the 
sample see TTI support as very important for developing M&E systems in Phase Two, which (from com-
ments made) could be interpreted as a positive indication that the grantees recognize that it is time for 
them to take full ownership of these systems. One grantee stressed the desire to use M&E to be able to 
demonstrate what the TTI resources have delivered, as a tool for progress tracking as well as accounta-
bility. Across the full cohort, the grantees show mixed levels of satisfaction with their M&E systems.23  
Individual SC comments suggest that there is interest in more support on outcome-oriented tracing of 
policy influence. However, other comments suggested that such information is not needed due to the 
grantees’ close relations with policy makers. There is a degree of concern that such efforts could be a 
reflection of donors’ agendas rather than the grantees’ own learning needs.  
The confidence level of these finding is judged to be moderate as the diversity of perceptions regarding 
the content, use and importance of M&E has meant that examples are relatively anecdotal, although the 
overall direction is consistent. 
Figure twelve below summarizes the Evaluation Team’s judgements regarding the extent to which M&E 
systems are actively used to track and inform efforts to follow and adapt strategies. 
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At the end of Phase One, grantees have strengthened their capacities and space for 
strategic thinking. Some were already strong in this respect at the outset, whereas 
others were weak. However, in many instances the time and space for strategic think-
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ing is reliant on temporary TTI core funding. As illustrated in figure eleven above, the 
range of formality of strategic planning is variable, as are the roles of leadership and 
governance. The extent to which M&E systems are informing strategic planning is 
generally low.  
Measurement: As illustrated by the MISR case study, the Evaluation will use SC interviews and dis-
cussions with RPOs to trace whether and how changes are underway in the SC grant-
ees’ processes for developing their organizational capacities for formal and informal 
strategic planning, with particular attention to whether and how the currently rela-
tively informal processes (a) move towards greater formality, (b) are being anchored 
in governance structures, (c) draw on strong leadership (including leadership succes-
sion processes), and (d) are informed by monitoring and evaluation systems. As re-
flected in the progress of organizational development at MISR despite an apparent 
‘governance vacuum’, the evaluation will not assume that less formal governance and 
strategic planning are necessarily obstacles to development. Rather it will explore 
how factors related to leadership and positioning (see section 3.2.2 below) support 
strategic thinking. 
The Evaluation judges that the most important aspect of M&E systems (but also cur-
rently the weakest) should be that of tracing policy engagement and ultimate influ-
ence. Thus in the SC the Evaluation will identify and track any efforts related to inte-
grating a greater focus on these outcomes into M&E systems during the course of 
Phase Two, particularly as part of the case studies of research programs. Interviews 
with the RPOs and FC will also be used to identify other examples of change, but it is 
recognized that evidence obtained in the brief FC interviews will probably only be 
indicative. 
3.1.5 Capacities to achieve financial and organizational sustainability 
A widespread concern and a range of responses underway 
In Phase Two building viable business models and financial sustainability is a growing concern for the 
majority of grantees. This reflects the dwindling and redirection of established funding sources for think 
tank support, and limited apparent alternatives to TTI for core funding emerging as yet. The TTI Results 
Framework sets targets for expanded access to unrestricted funds and diversification of funding as the 
two main paths to sustainability. Overall there are some positive tendencies regarding diversification, as 
will be discussed below, but there are fewer signs of increased access to unrestricted/core funding. The 
importance of TTI core funding for covering the costs of key functions (particularly leadership, research 
coordination and communications) is largely undiminished, which raises concerns around the plausibility 
of the TTI de facto ‘exit strategy’. 
This concern is made more critical for some by the impending end of TTI core support in 2019 and in 
East Africa by the phasing out of their African Capacity Building Foundation (ACBF) core support. A good 
number are exploring a range of financing and business model options in their different contexts, includ-
ing different ways to generate income based on core products, mobilization of local philanthropy, 
providing training, etc.  
Overall judgements on the state of resource mobilization planning in the SC are summarized in figure 




acknowledge that their approach to resource mobilization has been relatively intuitive and informal (but 
in some cases successful). In a few it has been non-existent or in the process of being developed. Only 
one claims to have a comprehensive resource mobilization strategy in place. Examples suggest that the 
focus among many of the grantees has primarily been on specific ‘tools’ for resource mobilization, rather 
than overall ‘business plans/models’. Examples of such tools include incentive structures to encourage 
staff to undertake consultancies, purchasing property or building a training center (with TTI funds), de-
veloping concept notes to present to donors, etc. Some of the SC apply various approaches to using TTI 
core support as ‘seed money’ to build an initial track record in emerging research areas. This is then 
used to leverage larger program grants. Interest exists in at least two SC grantees in pursuing support 
from local philanthropists, but with no notable successes thus far.  
There are some signs of concrete steps to formalize and implement resource mobilization plans. In the 
SC there were two references to constructive dialogue with RPOs on this. Others express recognition 
that TTI is very supportive of their search for financial sustainability, while not trying to impose stand-
ardized models. Overall the Evaluation judges that there is a wide range of views about whether TTI 
support for enhanced future resource mobilization is needed. Some are eager for support, whereas oth-
ers see this as an internal matter for management and governance to address in relation to local chal-
lenges and opportunities. In the SC, ten grantees report TTI to be moderately to very important for re-






At the end of Phase One, financial sustainability appears to remain a somewhat dis-
tant objective for most (but not all) grantees. Most still lack clear resource mobilisa-
tion/business plans, and where these exist data shows that significant levels of im-
plementation are low.  
Currently the focus of grantee efforts to achieve sustainability is often on individual 
components of a ‘business model’ rather than a broad strategic approach. The Evalua-
tion has not yet seen significant evidence of comprehensive new business models 
emerging.  
Measurement: A major focus of analysis for the Evaluation in the coming years will be to trace 
changes to concretize and operationalize broader and more concerted efforts beyond 
the existing shared concern about the future and relatively piecemeal or informally 
planned efforts to achieve greater financial sustainability. The Evaluation will recog-
nize that some informal approaches among the best-established grantees remain 
quite effective. In this way the evaluation will document the manner and extent to 
which viable ‘business models’ emerge and are implemented. The Team will continue 
to monitor grantees’ progress in establishing and implementing resource mobiliza-
tion/business plans (see figure thirteen below). 
These aspects will be developed further in case studies during Phase Two, emphasiz-
ing but not exclusively focusing on Latin America and IPAR Rwanda. These cases will 
provide deeper insight into the processes that the grantees may be undertaking as 
some seek to move beyond intuitive or relatively piecemeal approaches to resource 
mobilization and the possible emergence of broader ‘business plans/models’. Note 
that the thinking has proceeded furthest on this in Latin America, so these cases are 
likely to be illustrative of possible paths to sustainability, but may not be representa-




Interviews with the FC and RPOs will be used to identify other examples of change, 
but it is recognized that evidence obtained in the brief FC interviews may only be in-
dicative. 
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With some differences of degree, depending on TTI’s share in grantees’ overall budgets, core funding 
has helped all grantees to smooth financial volatility and most to develop their internal capacities and a 
respected research portfolio. This can be expected to enhance the prospects for future financial sustain-
ability. However, apart from the largest and most well-established grantees, these steps towards greater 
financial stability have not yet been tested, and the continued reliance on TTI core funding for salaries of 
key staff (four in the SC) is cause for significant concern.  
Baseline Six: Major 
risks for financial 
sustainability 
There are considerable ‘red flag’ issues in several grantees due to reliance on TTI 
support for all or part of salaries of senior staff. 
Measurement: The Evaluation will trace steps being taken in the SC to build specific alternative 
funding models to cover key senior leadership posts that are currently financed 
through TTI core support. Where additional income does not materialize, the 
Evaluation will document processes to respond, including possible preparations 
for reductions in staff and programming. 
Interviews with the FC and RPOs will be used to identify other examples of efforts 
in this regard, but it is recognized that evidence obtained in the brief FC inter-
views may only be indicative. 
 
Case study: Comparison of business models of three Latin American think tanks  
The context for the operation of Latin American think tanks has changed during the last three decades. Towards 
the end of the 1980s, bilateral cooperation agencies, international foundations, and international organizations saw 
support to civil society organizations, and particularly think tanks, as a way of promoting democracy and of improv-
ing public policy making. The situation began to change in the 1990s, when international cooperation agencies 
became more focused on Africa, at time when Latin America started its economic recovery and democratic re-
gimes prevailed in most of the region. Financial support from international sources diminished further in the 2000s, 
when worldwide commodity prices increased significantly, and economic growth picked up in the region. Many 
Latin American countries shifted from the “low income” and “lower middle income” categories towards the “higher 
middle-income” category, which made them ineligible for development cooperation from bilateral and multilateral 
agencies, and also reduced the interest of private foundations and other sources to support think tanks in the re-
gion. Many institutions closed, others reduced their activities to a bare minimum and quite a few shifted to become 
consulting institutions. A few forged alliances with universities, and the stronger ones managed to survive as inde-
pendent think tanks, primarily with support from international financial institutions and a few private foundations. 
Greater priority was given to comparative research projects involving collaboration with other policy research insti-




tion Team will engage with the three SC grantees, agreeing with them on a “business model baseline” for the be-
ginning of 2016, and then following jointly their progress every six months.  
 
Case study: Development and implementation of the IPAR-Rwanda Resource Mobilization Strategy 
Rwanda has very few think tanks and therefore there is no basis upon which to draw local lessons about what is a 
‘normal’ business model in the local context. The dearth of think tanks -and the fact that institutions of higher edu-
cation are in a phase of rapid expansion, and therefore have limited capacity to take on policy research- has 
meant that the demand for think tank outputs is greater than the supply of relevant, well-grounded research. How-
ever, this demand-pull has also led to an emerging market for policy analysis which is spawning consulting firms 
and increasing involvement by international research institutions and non-governmental organizations.  
The Institute of Policy Analysis and Research (IPAR-Rwanda) started with strong ‘pump-priming’ support from 
central government that covered approximately a third of costs during the first years of the organization’s exist-
ence, up to 2011 (see Abbott and Mutoro 2015)). During IPAR’s start-up period, weak research and leadership 
capacities and the lack of a track record of research limited IPAR’s attractiveness to funders. Heavy reliance on 
government funding at that time also raised concerns about IPAR’s independence. Furthermore, the discontinua-
tion of government funding at first led IPAR to aggressively pursue consultancies that were not always in line with 
its strategy, thus endangering its reputation as a mission-driven research institute.  
TTI and ACBF therefore took a significant risk in providing core funding to this fledgling institution. This support 
has been vital for enabling IPAR to develop into a strong and credible institution, worthy of support and partner-
ships. ACBF support is likely to be discontinued in June 2016 and TTI support will end in March 2019, so the ur-
gent need for a new business model is recognized at IPAR. Even in the current Strategic Plan (2012-2016), re-
duced reliance on core funding was already a stated objective as it was recognized that the prospects for attract-
ing continued un-earmarked support were limited. 
IPAR prepared a draft Resource Mobilization Strategy in 2015, which will be followed by the Evaluation Team over 
the coming years. Parallel to developing this Resource Mobilization Strategy, IPAR has already been significantly 
shifting its business model, even though the emergence of this model has been more intuitive than explicit. A sig-
nificant reliance on consultancies was noted in TTI reporting and elsewhere as a problem. It could limit opportuni-
ties to focus on IPAR’s own strategic priorities and also pose reputational risks if IPAR slipped back into being 
seen as a consultancy firm. In recent years IPAR has responded to these risks by reorienting its research portfolio 
to include an increasing proportion of funding through mid- to long-term research collaboration with international 
(Northern) research institutes and more selective and strategic choice of consultancies. IPAR’s independence is 
far less questioned now, as the institute has been able to demonstrate its capacity to undertake rigorous, evi-
dence-based analyses, some of which have been controversial. The new draft Resource Mobilization Strategy can 
be seen as a step towards more formal integration of these trajectories into operational plans.  
 
It should be noted that not all grantees see the end of TTI support as a looming crisis, as some have suf-
ficient resources, or are in the process of developing a good success rate in attracting a range of funding 
for major research programs, or both. Approaches have included securing funding for doctoral fellow-
ships for current and prospective future staff. Finally, as seen in figure fourteen below, the proportion of 
the budgets of different grantees coming from TTI varies enormously, which naturally has a major bear-






Figure 14: Levels of TTI Phase Two Funding as Percentage of Overall Grantee Budgets (FC) 
 
Consultancy work  
A major topic of interest in relation to financial sustainability among several of the SC grantees relates to 
whether, how and how much to select and undertake consultancies, and how to harness this type of 
work as a financial incentive for staff.24 Although providing some cash flow, these assignments are seen 
by some grantees as a factor that has in the past weakened their credibility for attracting more sustain-
able and significant funding, i.e., by being perceived as ‘just consultants’.25 Individual researchers ex-
press some concerns regarding implicit pressures in consultancy work to produce more outputs of “just 
acceptable quality” (a risk noted by Struyk 2014:30). Across the SC, approaches to consultancy vary 
across a spectrum. At one end is an absolute refusal to do consultancies in order to break unequivocally 
with a past negative reputation as ‘just consultants’. Others are striving to be more selective and refuse 
(a) consultancies that are not related to the grantee’s strategy and (b) consultancies where researchers 
are just used as data collectors by Northern partners. Most do consultancies as part of engaging in a 
network, to respond to what are seen as strategic government and Non-Governmental Organization 
(NGO) requests, and/or to generate a modest flow of income. Some grantees view consultancies as an 
important way to influence the policy agenda, especially when the client is an international organization 
that has the ear of governments. The consultancy issue is notably not a significant concern in South Asia. 
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 The Evaluation Team has noted a continuum between consultancies and research. At the one end there are short, 
intellectually shallow assignments, sometimes just involving data collection without analysis, or presenting opinions 
without evidence. At the other extreme, there are some assignments involving completely free research chosen and 
designed by the researchers themselves. Each think tank has its own more or less narrow definition of the types of 
assignments that are categorized as ‘consultancies’. The comments here reflect the flexible limits that they perceive 
regarding what constitutes a ‘consultancy assignment’ and what kinds of consultancies are perceived as being ap-
propriate.  
25









3.1.6 Achieving a critical mass for sustainability 
Finance and organization 
Among a number of grantees, core funding has provided a basis for developing a critical mass of senior 
staff and a research portfolio that together may provide the credibility needed to set their own research 
agenda and help generate funds from a variety of sources to match. Some grantees, notably those with 
strong university links, have been able to leverage their growing credibility to access longer-term re-
search grants with characteristics that are relatively similar to core funding. This may consist of longer-
term research programs and various forms of partnerships with international research institutions, do-
nors and non-governmental organizations. It is difficult to quantify this shift towards a ‘middle ground’ 
between core funded research and contracted research/ consultancy, but it is significant among some of 
the SC grantees and is judged by the Evaluation to indicate a significant positive trend with regard to 
sustainable financing (in lieu of opportunities for core funding). 
Financial sustainability is seen by most of the SC grantees as both an outcome and a pillar of organiza-
tional sustainability, which in turn is related to the extent to which grantees have established (or expect 
to establish) a critical mass. The critical mass challenge relates to the interlinked factors of substantive, 
organizational and financial sustainability, as evidenced by both being able to manage core organiza-
tional functions, and also by having the quantity and quality of research staff and production required to 





Existing data does not provide a basis for quantifiable baseline findings regarding how 
a reputation for high quality research is being leveraged for greater financial sustaina-
bility, but SC interviewees present plausible arguments that this is the case and report 
various examples of expanding engagements with respected international research 
institutions and undertaking research programs more selectively. 
Measurement: As part of case studies of grantee research programs, the Evaluation Team will explore 
evidence of where strategic use of TTI support is generating credibility that is in turn 
contributing to greater financial sustainability. It should be noted, however, that these 
examples are likely to be contextually dependent and case specific.  
The Evaluation will also, in SC and FC interviews, trace the emergence of a ‘middle 
ground’ of less restrictive programmatic financing (sources, quantities, types, levels of 
relations to strategic plans), emphasizing how it began during Phase One and the ex-
tent to which it can compensate for the expected severe reduction of core funding at 
the end of Phase Two. The Evaluation will be attentive to regional trends and emerging 
categories of how different types of grantee are developing greater capacity to access 
this ‘middle ground’ of funding. 
The extent to which a critical mass could be sustained and leveraged to attract suitable 
forms of support - if not core funding, at least more appropriate programmatic and 
flexible support aligned with grantee strategies - would only be fully clear in an ex post 
evaluation. In lieu of this opportunity, at two further milestones the Team will closely 
measure (both quantitatively and descriptively) the extent to which SC grantees per-
ceive their organizations to have achieved -and expect to maintain- a critical mass over 
the course of Phase Two. Though difficult to quantify, the examples in Table One be-




What is a ‘critical mass’? 
Drawing on the collected SC data, the Evaluation Team sees the key requirements of ‘critical mass’ to include: highly 
qualified leadership (executive director and in most cases a research coordinator or similar post); a well-functioning 
finance and administration department; an effective communications department (or at least a well-placed individual 
responsible); a balanced and diverse research portfolio that confers credibility, and a sufficient number of senior and 
junior researchers to undertake the tasks reflected in the organization’s strategic goals. Adequate governance is also 
necessary. 
Strong grantees already had a certain critical mass or were well on their way during Phase One, whereas 
some went from being very shaky to being close to having a critical mass and significantly more credibil-
ity by the end of Phase One. But in the SC, for example, in four instances this credibility relies on key 
leadership staff who are financed by TTI (as noted above), and the ability to top-up salaries of senior 
researchers and those returning with doctorates. Also, other important functions that make the organi-
zation a respected institution and attractive employer may depend on this core funding (examples cited 
in interviews include possibilities for further education/training, well-functioning IT, user-friendly library, 
well maintained facilities, etc.). In effect, it is uncertain among most grantees how much this often quite 
impressive strengthening during Phase One can be seen to have generated a sustainable critical mass 
that will attract new forms of support to replace TTI in the future.  
Table One: Current critical mass status among the SC grantees 
 Significant advance-
ment needed to 
achieve critical mass 
(high risk for financial 
and human resource 
unsustainability; cur-
rently 3 grantees) 
Well on the way to 
achieving a critical 
mass (moderate risk 
for financial and hu-
man resource unsus-
tainability; currently 1 
grantee) 
Recently achieved 
critical mass (low risk 
for financial and hu-
man resource unsus-




cal mass (minimal risk 
for financial and hu-
man resource unsus-
tainability; currently 4 
grantees)  
Funding of key staff 
positions 
Rising proportional 
contribution of TTI 
funding 
 
Critical mass ‘almost’ 
in place, but signifi-
cantly dependent on 
TTI funding 
Diversified funding of 
key staff 
Modest use of core 
funding to initiate 
new research areas 
Appropriate and clear 
approaches to organi-
zational and financial 
management 
Over-reliance on TTI 
core funding to cover 
key organizational 
functions and lack of 
plans to overcome this 
Growing recognition 
of actual costs (in 
terms of salaries for 
leadership and sup-
port functions) for 
research efforts 
Structures in place for 
almost all key func-
tions, but weak in 
communications 
All key staffing posi-
tions funded without 
undue reliance on TTI 
core financing 
Opportunities to en-
hance the ‘critical 
mass’ 
Pressures due to the 
ending of TTI support 
may lead to reassess-
ment of future direc-
tions  
Strongly enhanced 
reputation creates a 
demand for services 





Threats to the ‘critical 
mass’ 
Inability to provide 
longer term contracts 
and other challenges 
leading to loss of 
junior and senior 
researchers 
Strong demand com-
bined with as yet 
limited internal capac-






succession processes  
Despite strong critical 
mass, continued 
threats due to contex-





3.1.7 Conclusions: Contributing to differing organizational trajectories among the grantees 
Evaluation findings thus far have confirmed the wide diversity of needs and priorities among grantees in 
relation to TTI’s different objectives and channels of support. As one interviewee from South Asia put it, 
there are very different needs between the ‘big beasts’ reflecting their long history, size and often more 
academic inclination in comparison with the generally younger, sometime smaller and often more di-
rectly socially-engaged grantees. Grantees’ funding environments also differ markedly, as do the de-
grees of their reliance or dependence on TTI funding.  
A solid core, perhaps a majority, of grantees show strengthening trends during the latter part of Phase 
One and the early months of Phase Two in their human resource development, recruitment and career 
development activities. In most cases, the key contributions of TTI to these trends have been through 
supporting direct investments in recruiting and training staff, together with greater financial stability 
and ‘space’ to develop their own strategic direction. In a minority of cases, grantees have applied TTI-
provided support to strengthen their human resource management, e.g. in relation to gender, including 
enhanced awareness of the role of gender in their organizations. Nonetheless, most grantees have ei-
ther followed prevailing norms in their countries or had already achieved substantial advances on their 
own. 
3.1.8 Organizational development: Possible lessons for improvements in TTI or for wider learning 
1. In contrast with relatively robust evidence on the capacity-strengthening uses of core funding by 
grantees, the difficulty in tracing outcomes generated by learning events and matching/opportunity 
funds over the latter part of Phase One and early part of Phase Two may point to a need for course-
corrections. These could include more rigorous and focused needs assessments, design criteria, and 
analysis of use – and possibly more modest and selective concentration of support. Such directions 
have been proposed in the current Capacity Development Strategy and steps are already being un-
dertaken to address these issues. The Evaluation Team suggests particular attention to the respec-
tive time frames for achieving influence and costs of different capacity development modalities as 
part of selecting possible alternative uses of the limited TTI resources still uncommitted. 
2. The demonstrated benefits of TTI’s multi-year core funding for grantees – especially the financial 
‘space’ to develop their capacities and research portfolios, relevance and communications - make a 
necessary but not sufficient contribution to future financial sustainability. A more intensive and in-
tegrated focus on longer-term institutional strength – including governance and leadership, as well 
as generating new sources of income – will be essential for most grantees to emerge from Phase 
Two as more sustainable organizations. A TTI-facilitated action research project on this subject, with 
the full engagement of interested grantees, could bring together scattered promising practices and 
relevant examples from elsewhere for further improvements over the period to 2019 and constitute 
a valuable legacy of TTI.  
3 .2  STRENGTHENING RESEARC H QUALITY  AND CONTRIBUTIONS  
THROUGH TTI  MODALIT I ES  
Sub-questions focused on: Research assets for TT sustainability• Staff capacities and the emergence of a critical 
mass to produce high quality policy research • ‘Independence’, stability and ‘space’ for enhancing research quality 




gender in overall research efforts. 
This sub-chapter presents findings related to the contributions of TTI support to research quality. In 
many respects the Evaluation has found that research quality has been a bridge between the strength-
ening of the grantee organizations and their capacities to influence policy. The chapter starts by specifi-
cally examining the extent to which TTI has contributed to the development of research staff capacities, 
given that any research institute relies critically on the capacities of its staff. The Evaluation then de-
scribes how the grantees perceive TTI’s contribution to their capacity to position themselves to provide 
relevant research. A major finding of the Evaluation has been that capacities to influence policy depend 
on the relevance and the quality of research work. The Report then looks at the formal and informal 
systems in place to ensure research quality. This chapter ends by looking at gender research as an im-
portant aspect of how relevance and quality come together. It is noted that gender is not given promi-
nence in the TTI results framework, but (as reflected in the agreed questions in the Inception Report for 
this evaluation) this is seen to be an important indicator of commitments to addressing priority devel-
opment issues in a critically reflective manner. 
Figure 15: Research quality 
  
The Evaluation Team began its work by attending TTIX 2015 in Istanbul, an event which encapsulated 
the ongoing (and far from conclusive) debate) within TTI and the think tank community more generally 
(see Boaz and Fischer, 2003) about what constitutes ‘research quality’ and the relationship between 
these different aspects of ‘quality’ and goals of policy influence. The importance of keeping a focus on 
research quality as a means for achieving intended results, without assuming an unduly mechanistic 
relationship to the end goal of policy influence, was summarized by one TTIX 2015 participant in the 
following terms: 
“… some speakers used the expression of “research value chain”, depicting a linear process… But I do 
not think this is a linear process. Especially when planning on influence policy research and analysis one 
shouldn’t wait until the end of a project to fix it in the context and debate.” 
(http://www.politicsandideas.org/?p=2473) 
The Evaluation findings highlight the importance of how grantees are combining efforts to strengthen 
more conventional capacities, based on e.g., capabilities to manage data sets and produce peer reviewed 
publications, with internal review systems and discussions about how to “fix it in the context and debate” 
even if the factors determining the relationship between research quality and policy influence remain a 





3.2.1 Enhancing research quality through capacity development 
Formal and informal strengthening 
The grantees have used TTI support to develop their own human resource capacities for undertaking 
quality research through attracting new staff and retaining senior and promising younger researchers. In 
the latter case this refers most notably to those who have returned from higher education abroad, fi-
nanced by TTI and others. Building the human skills components of a critical mass is important for ensur-
ing research quality as well as for overall sustainability.  
The SC data suggests that for most (eight) grantees this capacity strengthening of researchers is un-
doubtedly the most important area where TTI has directly contributed to enhanced capacity for research 
of a higher scientific quality. The confidence rating for this finding is judged to be high due to the 
breadth and consistency of responses. Among the grantees that already had a critical mass of very quali-
fied and competent staff (in the SC, primarily in South Asia), it is more difficult to discern a clear contri-
bution from TTI. In the SC most African grantees strongly prioritize the human resource development 
aspects of enhancing research quality. They have trained young researchers both through higher educa-
tion and in specific skills (e.g., surveys) and also engaging them in analysis, rather than just data collec-
tion (see Ofori Mensah, et al, 2015). All tend to stress the importance of informal, ongoing training 
through seminars. Two have doctoral programmes. South Asia grantees may have put less focus on in-
ternal human resource development since in general they already had very qualified staff before receiv-
ing TTI support. They also report having been able to benefit greatly from the flight of qualified re-
searchers from declining university systems. 
Baseline Eight: 
Sustaining a critical 
mass of research-
ers 
Approximately two thirds of SC grantees can be judged to have established a crit-
ical mass of senior and rising junior researchers prior to or during the course of 
Phase One.  
Measurement: 
 
The Evaluation Team will assess any changes to the sustainability of Phase One 
achievements in attaining a critical mass of research staff and the steps being 
taken to ensure continued research capacity and future strengthening after the 
end of TTI support. The case studies of research programs, together with SC and 
FC interviews more generally, will be used to look at (a) how the grantees are 
leveraging opportunities to develop staff research capacities in the course of un-
dertaking major research programs –e.g., inclusion of doctoral fellowships, men-
toring from senior international researchers, etc., (b) building partnerships with 
local and international research institutions so as to draw on outside capacities, 
and (c) encouraging a shift in thinking among donors and other key stakeholders 
away from instrumentalist perspectives regarding the ‘use’ of think tanks to a 
recognition of the importance of building national policy research capacities as a 
goal in itself (a concern noted in Rashid, 2012). Assessing this third variable will 
require interviews with outside stakeholders and findings are likely to only be 
indicative. 
3.2.2 Positioning for research relevance 
For many grantees ‘doing the right thing’ (i.e., relevant research) receives at least as much attention as 




with the efforts of grantees to focus on appropriate entry points for policy engagement. A large propor-
tion of the grantees have proactively used the ‘space’ afforded by TTI support to enhance or reposition 
themselves in their regional or national policy debates for greater relevance and potential influence on 
existing and emerging issues. Sharing of peer experience, partly facilitated by TTI, may have also rein-
forced this trend. Although policy relevance is highly context-specific, there are some trends in the ways 
that grantees pursue research relevance. Examples include revisiting the quality of existing data or antic-
ipating emerging policy issues and questioning conventional assumptions. TTI support has given grant-
ees greater room to design research programs as they see fit, rather than responding to demands of 
those financing research. This has in turn led to a greater focus on scientific quality, freed of constraining 
contractual conditions. Researchers in Africa and Latin America emphasize that core funding has given 
them the independence and negotiating power to avoid being forced to accept assignments or tasks 
that do not contribute to their capacities for quality research. Interviews clearly indicate that these fac-
tors have increased the self-confidence and self-esteem of younger researchers in particular.  
The Evaluation Team judges that there are four ways26 that this ‘space’ has been used to ensure or en-
hance relevance, and has illustrated them with examples below: 
1. Defining the key issues where policy makers and publics need a deeper and more critical level of 
analyses, or better quality data, to inform decision-making.  
Example: Helping government to understand its own performance: IPAR Rwanda’s Imigiho evaluation and 
Grupo FARO’s monitoring and evaluation of education sector reform 
A centrepiece of Rwanda’s unique and concerted efforts to ensure public accountability is the national system of 
performance contracts, referred to as Imigiho, under which national and local government are held to account for 
achieving a range of targets for service provision and economic development. Government agencies are tasked 
with defining objectives and are assessed on their performance in achieving them. In early years performance was 
assessed by the authorities themselves, which was seen as unreliable by national leaders. In 2014 IPAR Rwanda 
was contracted by the government to evaluate how these targets were being set and what was being achieved. 
Findings from the evaluation have been used to give the government a more reliable set of data on performance 
and also to stimulate critical assessment of the process behind the setting and measuring of targets at community 
level and between authorities and their constituencies.  
Similarly, the Fundación para el Avance de las Reformas y las Oportunidades (Grupo FARO) has been active in 
monitoring and evaluating the Ecuadorian government’s implementation of policies and initiatives in the education 
sector as part of the Decennial Education Plan (PDE). Grupo FARO has taken on this role based on a legal man-
date that underpins educational reform, which contains specific provisions for civil society to evaluate its progress. 
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The European Union (EU) has supported the implementation of the PDE as part of its direct budget support for 
social development in Ecuador. To overcome challenges and risks of this aid strategy, the EU has also financed 
the initiative “Educiudadanía”, which promotes the participation and involvement of civil society actors in the moni-
toring of the PDE’s implementation.  
2. Selecting entry points for more effective policy advice and advocacy 
Case studies: Selection of entry points 
Assessing the impact of expansion of industrial parks in Ethiopia: Ethiopia’s development policies are heavily 
oriented towards a transformation from an economy reliant on agriculture to industry-driven development. The 
risks facing the traditional agricultural economy are disturbingly apparent with the impacts of the current El Niño 
drought. A key aspect of this fundamental societal shift has been a focus on industrial parks as “transformational 
institutions”. These policies rest on a number of assumptions regarding the expected environmental, social and 
economic impacts of these parks. More is known about the economic aspects than the social and environmental 
impacts, which are related to a range of other societal changes. The Ethiopian Development Research Institute 
(EDRI), through its close and trusting relationship with the government, has recognized that there is a growing 
desire among high-level political leaders to better understand the full range of positive and negative impacts of 
industrial parks. In a recently-launched research program EDRI will focus on two aspects. First is the extent to 
which industrial parks can provide a ‘greener path’ to industrialization than less concentrated approaches to pro-
moting industrial investment. A second focus is the interplay between these parks and broader urbanization and 
migration processes. Tensions are appearing in conjunction with Ethiopia’s rapid urbanization, with potential un-
expected ‘winners and losers’ among the poor who are streaming to the cities to take advantage of new job oppor-
tunities. EDRI has recognized that this is therefore an important critical juncture to support authorities to better 
understand the ways that industrial parks might be used to address potential pressures at an early, planning 
stage. The Evaluation Team will explore how research into industrial parks serves to support more informed deci-
sions surrounding a lynchpin of overall social and economic development policy.  
Electoral reform in Ghana: In October 2006, the Institute of Economic Affairs (IEA Ghana) began research to ad-
dress the deficiencies in Ghana’s democracy since the promulgation of the 1992 Constitution. On completion of 
the research, the draft findings were published as the draft Democracy Consolidation Strategy Paper (DCSP). IEA 
then undertook a series of stakeholder consultations and the broadly-agreed suggestions were incorporated into 
the draft paper. The final DCSP was produced after a period spanning two years. Events following the 2012 Presi-
dential elections not only echoed but also reinforced the IEA’s position on the need for reforms in Ghana’s elec-
toral system. The major opposition party, the New Patriotic Party, petitioned the Supreme Court over the legitima-
cy of the results of the Presidential election. The court ruled in favour of the ruling National Democratic Congress, 
while recommending a review of the country’s electoral processes and systems. The challenges facing Ghana’s 
electoral system and suggestions for improvement were key areas of focus in IEA’s paper. The 2012 presidential 
elections highlighted IEA’s advocacy on the need for reforms in Ghana’s electoral system and provided IEA with 
opportunities to contribute to and push for further reforms. In January 2015, the Electoral Commission inaugurated 
a 10-member committee, including political party leaders and other stakeholders to oversee the implementation of 
electoral reforms ahead of the 2016 general elections. Given the IEA’s extensive work in the area of electoral 
reforms, it was invited to join.  
3. Radically reframing questions and topics in the development arena to challenge unquestioned 
data sources, policy assumptions and conventional or consensus paradigms.  
 
‘Seed money’ to rethink data and transcend prevailing policy frameworks  
Some grantees pride themselves in the use of TTI support as ‘seed money’ to initiate new research ideas that 
reflect their own agendas and perceptions (Weyrauch and Echt 2014), and which many donors might see as being 
too risky to fund at the outset. They undertake research to reframe policy questions that are not yet on the policy 




Grupo FARO 2012 as “unstructured problems”). 
Case studies: 
A recent initiative of India’s Centre for Policy Research (CPR) used TTI funding to recruit a staff member to work 
on ‘big data’ and his first task was to do a detailed analysis of the numbers on potential outcomes for the elections 
in the Indian state of Bihar. Findings challenged the pundits’ political wisdom regarding what might happen. Most 
of CPR’s programmes have grown from seed funding. The executive director sees the use of big data as growing 
in the same way. As such, sustainability in the short- to mid-term may be related to the extent to which these 
seeds ‘germinate’ and the risks prove worth the ‘gamble’.  
 
MISR is also using seed support to build on previous research on land access, conflict and governance in Uganda 
by introducing a feminist perspective that will address questions of gender and inequality in relation to land and 
landed resources. Existing research projects on land will be reformulated better to explore issues focused on The 
Gendered Commons and Accumulation from Below. This involves strengthening the gender and feminist political 
economy components of existing agrarian research. The Evaluation Team will trace how this radical reformulation 
of the prevailing assumptions on land governance and conflict is used to influence both the broader research 
community and policy actors.  
 
Example: The Centro de Análsis y Difusión de la Economía Paraguaya (CADEP) in Paraguay  
 
CADEP questioned the country’s prevailing foreign trade statistics and their implications for policy. A highly visible 
and influential project of the Economic Observatory has been a study of trade with Paraguay’s partners in the Mer-
cado Común del Sur (MERCOSUR) free trade agreement. It questioned the way in which foreign trade statistics 
were gathered and processed by the Central Bank, and dispelled several prevailing misconceptions. The study 
pointed out some gross errors in the way import/export data were gathered, recorded and interpreted. These errors 
were identified after doing the painstaking job of reconstructing trade statistics by examining, line-by-line and item-
by-item, customs data back to 1995 and extending to 2012. CADEP’s work led to correcting gross errors (of the 
order ten to one) in the destination, value and volume of exports; to clarify the role of Southeast Asian trade in the 
economy; to recalculate the trade deficit of Paraguay, showing that it was less than a third than estimated by the 
Central Bank; and to point out —against prevailing conventional wisdom— that participating in MERCOSUR was 
beneficial to Paraguay. A “Myth Busters” policy brief showed these mistakes were the result of not appropriately 
taking into account many imported products. These included luxury and large white goods that were re-exported to 
Brazil, which were classified as “errors and omissions” and not registered as regular exports. This study, emerging 
out of CADEP’s dissatisfaction with the quality of empirical evidence on Paraguayan foreign trade, informed public 
debates and public policy and led to substantive changes in how the Central Bank calculates trade statistics as of 
2013. 
 
4. Defining a niche and creating a clear and visible identity in the policy arena. 
Case study: ‘Saying things no one else is saying’ 
The Indian Centre for Budget and Governance Accountability (CBGA) has focused specifically on tracking where 
the money goes in the Social Sectors, following the labyrinth from budget promises in the Union budgets down to 
funding flows to state and districts level. Its understanding of the complexity of India’s fiscal architecture - combin-
ing detailed, tedious painstaking work on following the numbers and the practice of procedures - is done by no-
one else. It is seen to have a unique role in deepening understanding of government finances in India and in the 
words of Jean Dreze, a long-term collaborator with Amartya Sen, CBGA “is saying things that no one else is say-
ing”. 
The Evaluation Team will not use these four factors as an explicit baseline against which to trace devel-




lenses with which to understand how ‘space’ and ‘positioning’ are being used to enhance relevance.  
3.2.3 Internal systems for ensuring research quality 
Systems and their application 
Over 70% of the FC grantees report that they have procedures in place for monitoring and ensuring sci-
entific research quality. However, the diverse perspectives on the determinants of quality among grant-
ees suggest that these systems differ widely. In the SC, all sample grantees report procedures for inter-
nal and (sometimes external) peer review of research proposals, design and analysis. Among six it ap-
pears that certain flagship publications receive particular attention. In its own (admittedly limited) pe-
rusal of grantee publications the Evaluation Team notes varying quality despite these procedures, in-
cluding most notably mixed efforts to tailor research to primary audiences (e.g., policy briefs that sum-
marize reports rather than drawing out key messages). Despite these caveats, a range of SC findings 
suggest that at the beginning of Phase Two many grantees are in the process of strengthening their in-
ternal quality control processes. Some have formal procedures that need to be implemented. Others are 
still defining these procedures.  
During Phase One a pilot study on peer review mechanisms to improve research quality was carried out 
in Latin America. Several think tanks participated and the review mechanism was tested with 18 re-
views. Following academic peer review standards, the pilot study used a double-blind method, focusing 
on research products at the start of the project, manuscript stage and final publications. The research 
products examined were research protocols or plans, working papers, book chapters and policy briefs. 
The pilot study concluded that such a system may be useful, but that a pool of experienced paid review-
ers is likely to be necessary, that the voluntary character of the review process posed participation chal-
lenges, that a continued mentoring and review process would be most useful for young researchers, and 
that establishing working groups may also help to strengthen the review process. Significantly missing in 
the pilot study were considerations of policy relevance and influence. (Ordóñez Llanos 2014). 
Overall it has been difficult to assess the validity of grantee claims about the actual application of re-
search quality control procedures, as interviews sometimes generated contradictory views, and research 
outputs are often of uneven quality. The Evaluation Team judges that the actual application of these 
procedures is variable. In some SC cases (four) the individual research teams within the think tanks have 
considerable independence, and the extent to which central systems or procedures are embraced 
throughout the organizations may be limited.  
The approach to research quality control sometimes varies with the nature and sponsorship of the as-
signment: e.g., with consultancies and contracted research there were some anecdotal mentions that it 
is ultimately the client who assesses whether research adheres to desired standards.  
The grantees tend to strongly emphasize activities such as informal in-house seminars (sometimes with 
invited outside researchers) as the main way that researchers (especially younger researchers) obtain 
feedback on the quality of their work. This can also have the important benefit of creating a more intel-
lectually stimulating environment.  
Among five of the SC, TTI resources have been used to employ a research coordinator (or similar posi-




search cultures. It appears that informal and collegial coaching processes between senior and junior 
researchers and from the research coordinator are the most important quality assurance and improve-
ment mechanisms. Sometimes support from external senior researchers is being arranged to mentor 
younger researchers and to build links with other actors (e.g., in the university system). In the FC data, it 
is difficult to assess the extent to which such coaching is undertaken, but rich individual examples have 
emerged in the SC data (six grantees). There are also arrangements in some grantees for linking younger 
researchers to international visiting researchers and other fellows. Among all of the SC it is clear that 
open dialogue about the quality of research underway within the organizations is increasingly part of 
their ‘organizational culture’. The importance of changing organizational culture was emphasized in 






As described above, the actual implementation of formal research quality assur-
ance measures is uncertain, whereas it is clear that an ‘organizational culture’ of 
critical discussion on research quality is firmly established. 
Measurement: 
 
As part of SC interviews and in conjunction with developing case studies of re-
search programs, the Evaluation Team will explore further what research quality 
means among grantees, what steps they are taking to assure the quality of their 
work, and if/how TTI is contributing the their internal efforts to ensure research 
quality. This will be particularly important if growing financial pressures impinge 
on efforts to foster a critical organizational culture or if new forms of partnerships 
or other changing trends provide ways to reinforce this ‘culture’. 
Data quality 
Six of the SC grantees have used TTI support to establish or strengthen units for statistical data collec-
tion and analysis or to obtain income from undertaking contracts for data collection. The dedicated units 
have been important for positioning the think tanks concerned to address weaknesses in government 
statistical analyses, in filling overall gaps and sometimes in providing a basis for deeper analysis. The FC 
evidence confirms that this is a significant factor among some of the grantees with 27.9% of grantees 
having strengthened databases and data collection systems, and 7% having plans to do so. Seven SC 
grantees emphasise the quality of their data sets as an indication of how quality can be best maintained. 
3.2.4 Enhanced attention to gender as a touchstone of research relevance and quality 
Sharp variations  
The Evaluation Team judges that attention and depth of analysis in relation to gender is now a central 
aspect of relevance, and with that key to achieving enhanced quality of policy research. The level of ac-
tivity and commitment to research relevant to and focusing on gender issues is one of the areas of widest 
variation among the SC, clearly heavily influenced by their different societal contexts and the influence or 
absence of aware and committed leadership.  
For grantees midway along the spectrum, some positive influence can be attributed to TTI’s awareness-
raising and support (as in Latin America), whereas at one end of the spectrum some grantee’s were al-




end of the spectrum some appear completely disengaged.27 In the SC, most of the sample were able to 
describe processes of reflecting on research plans and outputs in order to ensure that gender issues are 
taken into consideration, but the depth and consistency of these reflective processes in most cases ap-
pear to be variable. In the same group, there is a broad spread of responses regarding expectations of 
how significant TTI support may be in strengthening gender in research during Phase Two (Figure sixteen 
below). 
Figure 16: Importance of TTI for gender awareness in SC 
 
It is difficult to discern the full extent to which TTI has contributed to a stronger and more relevant focus 
on gender, but so far it appears to be limited in most cases. In some instances TTI has financed employ-
ing and/or training gender focal points, but the extent to which this is an effective way to drive broader 
change is uncertain. The FC analysis has yielded little data. Isolated cases show – superficially – that TTI 
support contributed to develop gender-focused initiatives and research. However, the degree to which 
TTI support has actually helped in generating awareness or developing research plans is not measurable. 
With 25% of the FC there are indications that they prioritize gender equality as a key research focus. In 
the SC, all respond that they apply some form of gender mainstreaming, while two grantees 
acknowledge that this is limited and one actually rejects the claim that special efforts are required. Six of 
the grantees emphasized that they already had strong attention to gender in their research efforts. 
Example: FUSADES, gender and TTI 
FUSADES was one of the first independent think tanks in El Salvador that focused on the use of empirical evi-
dence for policy design. It also pioneered the preparation of policy briefs on economic subjects, conducted field 
surveys on various economic and social issues, and analyzed statistical data generated by government agencies. 
Its areas of concentration have varied gradually over the years, and FUSADES is now placing greater emphasis 
on issues such as the impact of violence on development, family life, economic opportunities and related subjects.  
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While it is not possible to attribute an increased focus on gender at FUSADES directly to TTI support, it is clear 
that the institution became more aware of gender issues through its involvement in Phase One. TTI resources 
provided to FUSADES financed the participation of a senior researcher in a meeting of the International Associa-
tion for Feminist Economics. Following this meeting and the exchange of ideas with participants, the researcher 
worked on a joint project with a Nicaraguan think tank with support from a gender expert. In this way, TTI Phase 
One core support helped FUSADES researchers to become aware of and learn how to incorporate gender issues 
in their research. Together with the renewed interest in the gender dimensions of research promoted by the Vice-
President of FUSADES, this led to the creation of a committee of women researchers who have actively promoted 
mainstreaming gender issues into the various FUSADES research areas. When the FUSADES board was re-
newed at the beginning of Phase Two, the number of women board members increased to 40%, and it selected its 
first female vice-president of the board. An informal working group was established in 2015 to give more visibility 
to FUSADES’ work on gender, and the institution has decided to conduct more gender-focused research, for ex-
ample on Women´s economic empowerment, and to include gender as a cross cutting issue. This has helped to 
uncover important issues such as the high level of harassment suffered by women using public transport. 
FUSADES is also beginning to conduct research aimed at dispelling misconceptions about gender. For example, 
the idea that “women are less prone to corruption” has been prevalent in El Salvador for quite some time, but this 
may be due to women having less access to power positions with opportunities to engage in illicit behaviour. A 
senior board member expressed the view that research was needed to test this hypothesis and gather evidence. 
 
Some SC views have been expressed implying that TTI pressures in terms of gender in research are not 
contributing to depth, but rather reflect a somewhat annoying pressure to ‘tick boxes’. This is particular-
ly notable where a grantee had strong gender capacities and commitments prior to TTI input. For exam-
ple, one grantee noted that they are looking for ways to promote a feminist research approach and that 
calls for a ‘gender perspective’ would therefore represent a step backwards to a less ambitious agenda. 
The main exception to this critical view is in Latin America, where it appears that Phase One support for 
integrating gender perspectives into research has been important and has led to greater and deeper 
inclusion of gender into research (see example above). Elsewhere, some of the grantees remain quite 
weak in integrating gender into their research, particularly in West Africa. In the SC some gender officers 
and researchers committed to a stronger gender perspective (notably in Africa) express considerable 
frustration that they have not been able to effectively promote a more profound agenda among their 
colleagues that goes further than relatively shallow data-disaggregation efforts. Some anecdotal SC find-
ings revealed conflicting claims between male and female interviewees regarding the strength of col-
leagues’ commitments to gender in research. From comments such as these, the Evaluation Team judg-
es that this may relate to how different research groups tend to have considerable latitude in selecting 
research approaches, and also to limited diffusion of ideas from the individuals who have attended gen-
der related training, with the apparent exception of Latin American grantees. 
Baseline Ten: 
Depth of focus 
on gender in 
research 
Broad variation in commitments to (and depth of) gender perspectives in research 
within grantees (see figure seventeen below). Some indications that TTI support during 
Phase One has encouraged and created space for enhancements. 
Measurement: 
 
Over the course of the Evaluation a structured questionnaire for both gender officers 
and key researchers promoting integration of gender and feminist perspectives will be 
used to trace progress across the SC. However, some grantees clearly resist what they 
tend to see as donor-imposed emphasis on gender, so the use of this questionnaire 




Figure 17: Depth of gender research focus 
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3.2.5 Conclusions: Varying dimensions of quality in policy research  
Defining and assessing quality 
Research quality is judged and weighted in varying ways among the grantees. The SC presents a variety 
of grantee goals and expectations regarding ‘quality’. Some grantees see having highly qualified re-
searchers itself as an indication of quality. Others emphasize rigorous research methods and data sets. 
Some (but few) view peer-reviewed publications as evidence of quality and even as evidence to ensure 
that policy makers recognize the quality of their work. Across the FC, while it is difficult to assess the 
relative frequency, there are examples that emphasize developing review and evaluation systems as 
processes to improve the quality of their research. This includes formal and informal research quality 
control systems.  
SC findings suggest that the policy community does not perceive peer-reviewed publications to be an 
indication of research quality, but emphasis is more varied within the grantees themselves. In four of 
the SC, peer-reviewed publication is seen as the most important and impartial way to judge staff per-
formance. By contrast, in the Latin America SC peer reviewed publications are not seen as important or 
relevant as an indicator of quality. Strikingly, one East African grantee with an impressive publication 
record does not even monitor the peer review publications from their researchers, and even those that 





The Evaluation Team judges that the determinants of research quality as perceived 
among the grantees fall into a range of categories (described above) and that there 




The Evaluation will use case studies in the SC to trace the extent to which the grant-
ees assess that their quality has improved in relation to categories they themselves 
define, and identify whether and how TTI may have contributed to these advances. 
3.2.6 Research quality: Possible lessons for improvements in TTI or for wider learning 
1. The quality-enhancing benefits of TTI to date - freeing up grantees to build the capacities of their 
researchers, attract and retain qualified staff, and strengthen data resources and research coordina-
tion - should be well-documented and disseminated by TTI for the remaining years of the program 
and more widely as valuable lessons for all concerned with think tanks’ research quality, including 




understanding of how to support ‘research quality’ in a way that reflects diverse grantee capacity 
development trajectories could be an important legacy of TTI.  
2. The grantees are experimenting with a variety of ways to mentor younger researchers, including 
engagement with university-based research associates, involvement of Board members and ar-
rangements with senior international researchers. Some involve modest investments of TTI re-
sources and some have no cost implications. Information about these practices could be more pro-
actively shared among the grantees as a way of promoting mentoring among the grantees (regional-
ly, and where demand exist, more broadly) about ways to enhance research quality after the end of 
TTI support. It is recognized that the readiness to engage in such sharing of experience will vary 
among the regions due to factors such as competition and general levels of interest in sharing expe-
rience.  
3. Going beyond the traditional standards of academic research, TTI could play a unique catalytic role 
in promoting agreement and progress around the particular parameters and standards of quality in 
policy research (taking account of policy relevance, engagement and impact). TTI should take further 
steps to build on the outcomes of TTIX 2015 in the form of a publication for broad distribution 
summarizing the categories of ‘quality’ that emerged in the discussions there and raising challenging 
questions about what steps think tanks could take to monitor and address their efforts to maintain 
these alternative ‘quality standards’. 
4. Since the wide variation among grantees in their activity and commitment to research on gender 
issues - reflecting their different societal contexts and internal dynamics – has so strongly deter-
mined their response to TTI’s efforts to date, a more differentiated approach should be considered. 
It would focus on carefully tailored inputs, undertaken in close coordination with regional program 
officers and ensuring that the capacities of the stronger grantees are mobilized for peer mentoring.  
3 .3  POLICY ENGAGEMENT AND INFLUENCE  
Evaluation Question Two: To what extent do stronger and more sustainable think tanks lead to changes 
in policy and practice? How has this been achieved? If evidence does not exist that strong, sustainable 
think tanks lead to changes in policy and practice, what are the reasons? What is the evidence of TTI 
contributions? 
Sub-questions focused on: Strengthening and adapting roles in demanding and changing contexts• Enhancing 
strategic relevance to policy stakeholders • Interplay between independence and credibility in relation to access 
and entry points to influence policy and inform debate • Strategies, policies and procedures for communications 
and policy engagement. 
This chapter presents emerging findings regarding how TTI capacity development support contributes to 
grantees’ policy engagement and influence. Reflecting the sub-questions from the Inception Report, the 
focus has been strongly on the context and positioning of the grantees, most notably on ways that inde-






Figure 18: Policy engagement and influence 
 
The significant contribution of TTI core support to the grantees’ ability to design their own research 
agendas independently has enhanced their credibility and self-confidence. In the FC, 39.5% indicate that 
TTI support has been key for increasing/improving their credibility among third parties. This reputational 
strength has been further bolstered in some cases by their selection to participate in TTI, which may 
signify an important ‘seal of approval’. In spite of major variations in free expression and receptivity to 
policy research – and some worrisome widespread trends of decline in these - the evidence shows that 
grantee capacities to produce strong evidence-based findings, maintain constructive dialogues with po-
litical leaders and manage the boundaries between research, advice and advocacy allow them consider-
able latitude for access and potential influence. TTI’s catalytic role in Latin America in networking among 
think tanks has already helped contribute to the grantees’ roles in regional and international policy dis-
cussions, while experience in other regions in international engagements is so far more limited. 
Furthermore, there is a two-way relationship between having a position and voice in the policy discourse 
and enhanced research quality and organizational sustainability (noted in Struyk 2015:61). Researchers 
interviewed were proud that their role in respected think tanks gave them a voice in the political dis-
course. The Evaluation Team judges that this pride can be presumed to be a significant factor increasing 
the attractiveness of think tank employment for senior and proactive junior researchers.  
3.3.1 Positioning for policy influence 
It is widely recognized that the domestic policy environment is critical to framing what policy engage-
ment and influence are possible and desirable for think tanks (Martin, undated). The Evaluation has 
found that the roles of the think tanks in influencing policy and the ways that TTI has contributed to this 
vary according to the following factors: 
1. Independence from government and international actors 
2. Closeness of relations with civil society and the broader research community 
3. Demands from different policy actors for evidence 
4. Freedom of expression 
The Evaluation Team judges that these are largely contextual factors that will influence TTI’s contribu-
tions, but that relatively little change is likely in the grantees themselves over the Phase Two period. 
Thus, apart from possible major shifts, the Evaluation Team will not directly assess changes in the grant-
ees themselves, but will track positive and negative perceptions (both through stakeholder interviews 
and PCS data) regarding how the grantees have positioned themselves in relation to these four factors. 
Independence 




by most grantees as a key factor generating respect and credibility. Almost all the SC grantees see their 
independence as important for their credibility,28 and with that policy influence. Core funding from TTI is 
seen as important for creating conditions for independence. But at the same time it is important to stress 
that the grantees have a strikingly broad range of approaches to (and conceptualisations of) ‘independ-
ence’.  
The Evaluation Team has found that even those grantees that are close to government have been able 
to engage in potentially controversial research into the major questions facing national development. In 
these cases, even if overall national policy objectives are not questioned, critical questions are being 
asked about the effectiveness and potential negative effects of the means by which policy goals are be-
ing pursued. This may include social or economic exclusion or distorted reporting or perverse incentives 
within the bureaucracy.  
Experience in Latin America and South Asia highlights how, after changes in government, grantees that 
were previously seen to be ‘too close to government’ suddenly have to confront perceptions that they 
are aligned with the opposition. Some grantees describe how they manoeuvre in such a way that they 
are not associated with a specific political party either in power or in opposition. A reputation for re-
search quality, sometimes paired with a focus on presumed ‘neutral’ econometric and other analyses, 
can be important for navigating in what can be treacherous waters. Being seen as giving space to public 
debate and airing diverse views can also contribute to this neutrality.  
Even in cases where think tanks are not entirely independent, the ‘good faith’ and access to ‘insider 
perspectives’ that can emerge from strong trust between the think tank and the government can also 
open doors for providing input into the government’s ongoing policy deliberations. There is evidence 
that flexible TTI resources and the human resource capacities enhanced through TTI support have gen-
erated the readiness and respect needed by grantees with close affiliations with government to engage 
on difficult issues. Some anecdotal statements were made by SC grantees that are close to government 
contrasting the quality and trust that characterize their own policy influence efforts with the advocacy 
efforts of many civil society organizations, which were seen as lacking essential channels for dialogue. 
Some think tanks stress strongly that independence from Northern agendas is at least as important as 
independence from government. In interviews one grantee described how their credibility as a trusted 
advisor of government was related to their independence from donor pressures, which has been rein-
forced by no-strings-attached TTI core support. Notably, some grantees avoid relations with certain do-
nors to avoid suspicions of being aligned with the donors’ interests. With cases such as these, TTI core 
funding is seen as standing out from most other donor support as enabling independence. The im-
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portance of independence from aid donors is changing however. In Latin America and South Asia aid 
financing has shrunk to the extent that this is a minor concern, though it is still important in Africa. 
Some SC grantees in particular see a capacity to refuse inappropriate consultancies and (to quote one 
grantee) “field hand” roles, and to select and set conditions for their partnerships with Northern institu-
tions as vital for appropriately positioning themselves and retaining credibility in their national policy 
discussions. This, together with scattered comments in the Policy Community Survey, suggests that a 
credible role in the policy debate is positively related to the extent that a think tank is able to avoid be-
ing seen as ‘just consultants’ working for international actors. TTI core support is seen as important in 
contributing to a stronger stance in this regard, in contrast to the instrumental intentions of many do-




Significant Phase One progress in stemming financial pressures to assume roles that 




Positive and negative changes to be traced through interviews with the SC and RPOs 
with attention to possible dangers with the impending decline of core funding. The 
variety of perspectives on these issues among the different grantees suggests that 
these findings will provide an enhanced understanding of the role of core funding in 
promoting independence and the risks in relation to sustainability, but these findings 
will not be quantifiable. 
 
Closeness of relations with different policy actors 
TTI support has enabled the grantees to maintain an appropriate stance vis-à-vis civil society, noting that 
the interpretations of ‘appropriate’ vary enormously. Some SC grantees perceive themselves to be a part 
of civil society, most notably in Latin America. Others see civil society as an important ally and channel in 
using their research to influence policy. One grantee does not see civil society as having a significant role 
in the main policy discussions that are underway between research and government. Some (particularly 
in South Asia) have in some respects positioned themselves as ‘brokers’ in policy discussions between 
civil society and their governments.  
Relations with policy actors are influenced by their approaches as both advisors and advocates of 
change. Even where the think tanks choose not to undertake advocacy themselves, the strength of the 
grantees, developed with TTI support, has often attracted interest in collaboration from both national 
and international civil society organizations as a way to strengthen their advocacy directed towards the 
government. In some instances roles are defined by more or less formal mandates, including where laws 
stipulate that an independent organization should be involved in monitoring policies.  
Historical relations with universities are often cited by the SC as being important for defining their roles. 
Here again, there is a wide spectrum of how this manifests itself. In four cases think tanks emerged out 
of dissatisfaction with the (often declining or non-existent) roles of the universities in informing national 
policy and a desire to fill the resulting gaps. However, a significant number of think tanks have struggled 
to retain close links with key researchers within academia (e.g., through short-term research associate 




overall credibility and broaden to national policy discourse, thus avoiding narrower ‘policy advice’ roles. 
SC data presents a variety of ways that TTI support has enabled the think tanks to retain an appropriate 
relationship with universities and other research institutions. 
Some of the grantees attribute their role in informing national policy to be related to a personal dialogue 
between their leadership and policy actors. TTI has presumably not had significant direct influence in this 
regard, although in two cases independence from donor agendas has been noted as strengthening this 
personal trust. In five cases TTI support has been seen to provide a ‘seal of approval’ and showed they 
were highly regarded at the international level. This strengthened their position in relations with gov-
ernment agencies, civil society organizations and academic institutions.  
Demands from different policy actors for evidence 
Related to the factors above, the positioning of any think tank is inevitably contingent on the prevailing 
demand for evidence in policy making. Assessing such demand raises a complex set of issues and the 
Evaluation Team cannot at this stage claim systematic findings in this regard, particularly as the baseline 
visits included limited opportunities to interview the broader policy community. Findings at this point 
are divided, and sometimes seemingly contradictory. Some see the media as a channel to stimulate gov-
ernment interest in evidence, whereas others make no reference to this factor.  
All SC grantees note that demand varies according to the type of issue. Some grantees mention that 
there is a strong demand for evidence to enhance service delivery as the rewards to government for 
good performance –and the risks associated with poor performance - are visible and pressing. Other 
examples mentioned include aspects of policy where there are concerns that incentives (e.g., for private 
investment) are not generating the expected results. TTI’s own research noted an inconclusive correla-
tion between strong research quality control and positive perceptions of think tanks among policy mak-
ers (Martin, undated). 
There are examples among almost all grantees regarding how they have felt able to pursue research 
that they see as strategically important. Some think tanks make a particular effort to explore new areas 
and policy framings where there is no demand as yet, but where there should be in the future. TTI sup-
port has been mentioned as important for supporting engaging in such ‘risky’ topics and transcending 
the more immediate instrumental focus of most support for policy research. Some describe using the 
‘space’ provided by TTI support to explore topics that they consider relevant and important, not just 
responding to what policy makers are requesting, but by also creating new spaces for evidence-based 
research.  
Freedom of expression 
TTI provides support in countries with a range of levels of freedom of expression, a factor that obviously 
impinges on how grantees position themselves in the policy debate. This is a dynamic contextual factor 
that has major implications, with some countries experiencing severe deterioration of freedom of ex-
pression over recent years, whereas others (fewer) are experiencing improvements.  
Some stress that of the substantiation of research quality expands the extent to which freedom of ex-
pression is accepted, i.e., even suspicious authorities are more ready to accept criticism if it is grounded 




university), whereas most grantees are more exposed. However, the Evaluation noted some comments 
indicating that freedom of expression is generally seen as greater for think tanks than for regular univer-
sity departments, which is a reason that many think tank staff are ‘refugees from universities’, since 
they perceive their space for critical thinking and research to be greater in a think tank.  
As noted above, trust based on closeness to government may provide greater space for pushing the 
limits to freedom of expression than would be the case if the think tank was perceived as being a stri-
dent part of civil society. In this light, limits to freedom of expression may be a more important factor 
for the (civil society) users than the (think tank) producers of the research. 
Baseline Thir-
teen: Position-
ing for policy 
influence 
Due to their in-depth knowledge of how to manoeuvre amid politically sensitivities, 
and drawing on their credibility and foundational strengths, grantees have found ways 
to achieve their aims despite limits to freedom of expression and varying levels of 
demand for evidence in policy formation. 
Measurement: The Evaluation Team will look for opportunities to use SC case studies of the policy 
influence of research programs to explore how grantees manage the constraints and 
opportunities for policy influence amid limits to freedom of expression and varying 
levels of demand for evidence. Where evidence exists, the Evaluation will assess the 
ways that TTI support may have influenced grantee capacities to manage within these 
limits. It is recognized that publishing such analyses could be sensitive for the grant-
ees, so caution will be exercised and a categorization, although perhaps feasible, is 
best avoided. Learning about the ways that grantees manage to influence policy and 
promote a more open and evidence-based policy discourse amid limits to freedom of 
expression will be particularly important. 
3.3.2 Policies, procedures and activities for communications and policy engagement 
More tracing needed 
A greater attention to ‘strategic thinking’ by grantees to engage for policy influence has led to efforts to 
strengthen a range of procedures for this purpose, including both internal reflection and multi-
stakeholder engagement through think tank governance structures and beyond. TTI has highlighted and 
contributed to strengthening commitments to proactive engagement with policy communities. Establish-
ing communication strategies and funding communications units have been important components of 
this. While the wider and deeper issues of tracing policy engagement and policy influence (and applying 
lessons learned) have received little systematic and formal attention by grantees, the need to enhance 
efforts to trace policy influence is widely recognized as important and there is a desire by grantees for 
more support in this area.  
It would perhaps seem self-evident that this should be developed as part of M&E systems to use the 
monitoring of policy influence to feed into strategic planning, but so far there is little indication that this 
is happening. Reporting demands emphasize outputs and there are limited incentives and capacities to 
critically assess outcomes. The TTI Stories of Influence (SoIs) might be assumed to be part of such re-
porting. However, they have been intended for a more general audience and are not seen as a tool for 
M&E. SoIs are therefore generally not perceived by SC grantees as an important contribution to efforts 
to critically trace policy influence. Feedback on SoIs is that eight of the SC found them slightly effective 




questioning the intellectual frameworks for claiming influence and describing the examples as “cherry-
picking”. TTI reports that current efforts are not shying away from reporting on “stories of failure”, but 
the SC grantees are evidently not aware of this. Other interviewees were only vaguely aware of the SoIs 
and seem to see these as part of publicizing TTI’s global work, rather than as a learning tool for them-
selves or even as potential inputs into the grantees’ own public relations. The confidence rating for this 
finding is judged to be moderate as it is recognized that other grantees in the FC have reported valuing 
this approach more highly. Assessed together these findings suggest that a degree of wariness exists 
regarding attempts to describe and measure policy influence that grantees often feel misses their more 
subtle, informal and undocumentable processes. This reflects the importance and the difficulties faced 
by those trying to judge and explain how Southern think tanks influence policy.  
Strategic thinking and strengthened governance for policy engagement 
From the SC, it appears that policy engagements are rarely systematically monitored within the think 
tanks or used for structured strategic reflections. Across the FC, 53.5% indicate that stakeholder consul-
tations are priorities for their strategic planning processes, but actions reported are too anecdotal to 
quantify. Nonetheless, SC interviews show a widespread feeling among the grantees that they ‘have 
their finger on the pulse’ of emerging policy issues (usually based on tacit knowledge). On this basis they 
may claim to make up with ‘opportunistic’ policy engagements for what they lack in ‘strategic planning’. 
Active Boards and consultative committees play a key role in this regard in Latin America and South Asia, 
with somewhat more mixed evidence in Africa. Examples from TTI Phase One support in Latin America 
include broadening the role of the Board and other advisors and rethinking governance practices. In 
Africa evidence tends to highlight the critical role of executive directors in leading dialogues with and 
beyond Boards on how to best influence policy. Overall the Evaluation Team judges that the grantees 
are able to articulate very clearly how they (together with their governance structures) have selected 
strategically important policy issues, and even the steps they have then taken to drive policy engage-
ment. They remain much weaker in tracking and measuring their subsequent contributions to changing 
policies and discourses. 
Communications 
Across the FC, 57.3% of grantees appear to have communications strategies / action plans with signifi-
cant signs of implementation. 35.7% have communications strategies / actions plans with rudimentary 
or sparse signs of implementation. Regarding TTI contributions to developing and implementing com-
munications strategies, in the FC 72% report TTI support having contributed with resources to produce 
more communications outputs. Drawing on anecdotal evidence the Evaluation interprets this to suggest 
that communications efforts may remain strongly driven by the researchers’ own interests and projects. 
The SC data indicates that the extent of implementation of communications policies is more uneven 
than the FC data might imply. In the SC there are only a few grantees that are making significant pro-
gress in communications and only one example of a clear contribution to developing and applying com-
munications strategies. One grantee expressed strong dissatisfaction with what was seen as somewhat 
mechanistic TTI support from a technical advisor for developing a communications strategy, and others 
generally had difficulty articulating if or how the (often draft) strategies developed with TTI support had 
contributed to changes in their actual procedures and activities for policy engagement. Figure nineteen 




and policies developed with TTI support. 
Figure 19: Scope and nature of grantee communication strategies 
 
In both data sets it appears that using core resources to produce more research outputs and employ 
communications staff take priority. In the FC 51% use TTI support to employ more communications staff. 
Some SC examples also indicate that support for paying salaries of communications officers has been of 
primary importance. The Evaluation notes that some communications units, led by relatively junior staff 
(three in the SC) may have limited influence on the older senior researchers who are on the front lines 
of policy engagement activities.  
On a more positive note, grantees suggest that TTI has been instrumental in “nudging” (to quote one 
grantee) towards taking more seriously policy influence in general and communications in particular. 
Expectations regarding the importance of TTI in Phase Two on policy influence vary; eight of the SC see 
this as moderately or very important, but with significant exceptions.  
It has been widely recognized that think tank engagement with the policy community should not be 
equated solely with the elements conventionally associated with communications strategies (Martin, 
undated).29 Findings also indicate that the grantees’ own views on the scope of ‘communications’ may 
be broader than how the term is conventionally interpreted. For example, some grantees stress that 
they see their libraries as an important part of their outreach and convening function, both in providing 
broader access to their research and also by constituting a welcoming environment for study and ex-
change.  
Example: Libraries as a convening function for policy research 
With the current focus on social media as the (assumed) main way of convening researchers and policy makers it 
is easy to forget that there may be more traditional but perhaps even more effective ‘platforms’ for this. Interviews 
in Rwanda and Uganda suggest that social media has yet to make the expected inroads towards bringing together 
policy researchers. However, both IPAR-Rwanda and MISR report that their libraries, renovated and equipped with 
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TTI support, have played an important role in providing an anchor for outreach and a meeting place for (especially) 
younger researchers, civil society actors and policy makers. These two institutes see having a well-stocked, attrac-
tive and comfortable library at their offices as a way of promoting research exchange and even contributing to a 
greater culture of research. They see their libraries as being extremely important for contributing to their legitimacy 
as research institutes. TTI support has been very important in establishing the IPAR library and re-establishing the 
MISR library.  
 
The Evaluation judges that TTI ‘money and conversations’, i.e., support to employ a communications 
officer, produce more reader-friendly outputs and gentle ‘nudging’ to pay more attention to outcomes in 
policy influence have led to greater results than the creation of formal policies and procedures. To a sig-
nificant degree, grantee communications are anchored in their diverse and network-based relationships. 
For this reason, human resource capacities, tools and reminders may have a greater influence on com-
munication efforts than formal communications strategies. In the most of the SC, greater efforts are 
being invested in dissemination and diverse communication tools, but policy engagement remains 
strongly relationship- and network-based.  
The baseline status of the grantees at the start of Phase Two (and even before receiving TTI support) 
was extremely varied. Sample Latin American think tanks, and most of the FC grantees in the region, 
have reasonably well developed communications capabilities. Websites and social media are extensively 
used. In all regions, most of the SC have extensive and close interactions with journalists, and make a 
point in cultivating them as users of their research outputs. Across regions, the quality of websites is 
variable, both in design and the extent to which they are regularly updated, have functioning links, etc. 
Most grantees produce ‘policy briefs’, but their quality is sometimes quite low, and the Evaluation Team 
judges that there are significant weaknesses in understanding how to draft an effective and high quality 
policy brief. 
Baseline Four-




The baseline status of the SC grantees regarding communications is that of a range of 
progress in developing and using communications strategies. TTI support to date has 
been primarily used for employing staff, revamping websites and purchasing equip-
ment, as well as through increased attention to communications stemming from 
learning in networks and ‘nudging’ by RPOs. For many (probably most, although quan-
tifiable data is lacking), prior to Phase One there was a severe deficit of commitment 
to communications. Currently there are signs of stronger efforts to enhance commu-
nications, but the Evaluation Team judges that the depth of these commitments may 
in some cases be weak, which implies the need to assess plausible continued trajecto-
ries in the future. 
Measurement: 
 
The Evaluation will trace from this baseline in the following ways. First, the extent and 
nature of implementation of communication strategies will be monitored and ana-
lysed through SC interviews. Second, as TTI support draws to an end, the plans for 
continued employment of communications staff will be assessed through interviews in 
the SC and among RPOs. It is expected that these plans may be a proxy indicator of 
ownership, i.e., the extent to which strengthened communications has become a suf-
ficiently integrated part of the ‘DNA’ of the grantees to warrant investment during a 
period when core resources are shrinking. Third, where possible (and it is acknowl-
edged that the current baseline data is weak in this regard) the Evaluation will also 




IT and social media  
Across the FC, only 30% of TTs indicate having used TTI core support to give special attention to 
strengthening IT and social media interventions. As with improvements to grantee websites during 
Phase One, mixed progress has been made in most cases in the use of social media. While in some cases 
this slow progress may reflect the level of perceived importance of social media in the respective na-
tional policy discourse, it is likely that the importance of these mechanisms will generally grow. Some 
grantees in the SC highlight that their main target groups (e.g., senior government officials) do not ac-
cess information through social media. In East Africa for example, informants noted that in Kenya social 
media plays a major role in the policy debate, whereas in neighbouring countries it was seen as “some-
thing for teenagers”. Some grantees were openly sceptical of the value of social media for their work. In 
others it appears that this is seen as a responsibility of the communications officer, but the content must 
come from the researchers themselves, where engagement is not always forthcoming. In one Latin 
American grantee the communications team appeared to be highly active in using social media, but 
without a real connection with the researchers, who were somewhat critical of the excessive use of 
Twitter with little content. 
However, this stance varies significantly from country to country and grantee to grantee, with some 
grantees developing systems and tapping into national demands. The South Asian and West African 
grantees are progressing relatively strongly with social media. They also seem to be engaged since the 
staff as a whole are using social media and they engage so as to disseminate material into the public 
domain, without being dependent on the traditional media. Some grantees have a considerable number 
of young staff for whom social media is a daily routine part of their professional and private lives.  
3.3.3 Conclusions: TTI support to practical action and tacit learning processes for policy en-
gagement  
Our findings and other TTI research (e.g., Brown et al, 2014) have highlighted a considerable amount of 
tacit understanding among grantees of how, why and through whom policy influence occurs. Despite 
this, active and critical structured tracing of policy influence is weak. Both the Evaluation and the grant-
ees have recognized significant strengthening of engagements, but evidence is lacking regarding out-
comes where engagement leads to resulting influence. 
The base for policy engagement has improved through both traditional means, such as libraries, and 
new channels such as social media. Perhaps most importantly, the will to proactively engage with the 
policy community has replaced what was in the past often a relatively passive mentality. It remains un-
certain how much this has been driven by internal commitments that will result in continued prioritiza-
tion of communication efforts when resources are squeezed with the phasing out of TTI support. The 
Evaluation judges that some grantees have internalized such commitments. In others, there are signs 
that communications and proactive policy engagement efforts remain somewhat shallowly anchored in 
the organizations. Nonetheless, even where implementation of communications strategies remains ru-
dimentary, the networks and relations used to bring evidence to the attention of stakeholders in the 
policy community are well entrenched. 
Verifiable evidence regarding sustainable commitments to communications as an integral part of their 
work will only become apparent after the end of TTI support. The Evaluation Team judges that it will be 




ative. Also, the Evaluation Team will be able to identify some examples of how research efforts are lead-
ing to greater policy engagement and some key conditions for effective engagement, but the extent to 
which verifiable data can be collected on the extent to which actual influence can be attributed to this 
engagement will be limited.  
3.3.4 Policy influence: Possible lessons for improvements in TTI or for wider learning 
1. The program should build its capacity development efforts related to policy influence on an explicit 
recognition of the demonstrated latitude for credible and confident grantees to gain access and po-
tential policy influence –even in contexts with limited free expression and weak receptivity to policy 
research. TTI should go beyond the somewhat uneven efforts to date to stimulate formal and infor-
mal ‘strategic thinking’ on engaging for policy influence by more strongly emphasizing deliberative 
policy engagement as part of communication strategies and funding to communications units. This 
may involve a partial proportional shift of focus away from the more ‘technical’ aspects of commu-
nications activities.  
2. While the wider and deeper issues of tracing policy engagement and policy influence have received 
little systematic attention by grantees, they are widely recognized as important and there is a desire 
for more support in this area. To the extent possible, monitoring of policy influences should be de-
veloped as part of TTI’s systems to feed into planning and learning, but this has so far proved diffi-
cult and alternative entry points for learning should be considered. The Evaluation case studies 
should generate insights through tracing actual cases of policy influence and, where there is inter-
est, make a contribution to grantee reflection on how they can further develop their own skills in 
this regard. One way to move beyond the tendency to generalized discussion of policy influence 
would be to focus on the uses and effectiveness of particular instruments to promote policy influ-
ence30 through an action research project with interested grantees. Another option would be a 
study on the potential for innovation in deliberative policy making practices. This could perhaps be 
done by building in explicit elements of reflection on how to reframe policy discourses within the 
current Opportunity Fund projects. This is of particular value around contentious policy issues where 
the promotion of a dialogue prior to research can help define the nature of the policy problem. Oth-
er suitable topics could be drawn from the commissioned study on Context completed at the end of 
Phase One (Brown et al, 2014). Here as well, the active involvement of grantees could be facilitated 
through the Opportunity Fund.  
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4. Conclusions: What lessons can be drawn from the TTI experience re-
garding effective support to think tanks?31  
In this first stage, the Evaluation has reached initial conclusions that TTI’s support to the grantees has 
primarily resulted in progress towards the establishment or reinforcement of a critical mass in relation 
to: 
 Well-functioning organizations 
 Capacity to produce quality research 
 Think tanks with the self-confidence to engage proactively and from a position of credibility in en-
gaging with the policy community.  
TTI’s ultimate impact, and with that its legacy, will be determined by the grantees’ abilities to sustain 
(and hopefully build upon) this critical mass. The Evaluation work to date suggests that this will be con-
tinue to be achieved through eight processes: 
 Developing capacity and ‘space’ for thinking strategically 
 Strengthening leadership and governance 
 Contributing to various ‘technical’ aspects of capacity development 
 Improving the physical and organizational working conditions in the grantees 
 Helping the grantees expand/improve staffing on the assumption that these new staff will eventual-
ly attract the support needed to cover their costs 
 Contributing to (and especially ‘nudging’ towards) greater capacities and commitments to engage-
ment with the policy community 
 More concerted reflection and action on the ‘business models’ that could sustain these achieve-
ments 
 Creation of networks of think tanks to join forces in comparative studies, exchanges of experience, 
dissemination of best practices, etc. 
The Evaluation has found significant examples of progress in all of these areas. Progress has varied in 
relation to the different ways that the grantees have needed TTI’s support within their ongoing devel-
opment trajectories and how they have taken advantage of the opportunities provided. Variance has 
also been noted in the quality and relevance of TTI support, with critical advantages and appropriate-
ness demonstrated in the modality of core support. 
 
                                                                                                                                                             
31
 This section of the report presents very initial responses to Evaluation Question Three, as this is the first Interim 
Report (focused on baseline measures) the responses to Evaluation Question Three will receive more prominence 




A major proportion of the factors of success and failure can be traced back to the situation of the grant-
ees at the outset of TTI and the extent to which gains have been consolidated or made sustainable.  
 In many cases TTI began by ‘picking winners’ in the sense of supporting think tanks that were al-
ready relatively strong. These grantees have been strengthened further with TTI support and the 
Evaluation judges that it is very likely that these gains will be consolidated further in the future. 
 In some cases TTI took a significant risk in investing in think tanks that showed significant potential 
and (apparently primarily due to strong leadership) these grantees were able to leverage this sup-
port to make significant progress towards achieving the elements of a critical mass noted above. The 
Evaluation notes a range of likelihood that these gains will be sustained, but that with all in this cat-
egory the ultimate capacity to maintain their critical mass will only be apparent after funding ceases.  
 In a small number of cases, due often to circumstances in their national contexts, the support from 
TTI has primarily served to keep the grantees ‘afloat’. Among these grantees significant progress to-
wards a more solid critical mass and with that a trajectory towards sustainability is difficult to dis-
cern, but naturally less likely.  
 The TTI Phase Two Capacity Development Strategy refers to the grantees “readiness” for capacity 
development support. The three points above reflect varying degrees of “readiness” but perhaps 
not in the sense of the internal factors described in the strategy (willingness, interest, commitment, 
management buy-in, appropriate timing and resource allocation). In the coming years the Evaluation 
Team will test many aspects of the extent to which the de facto hypotheses about consolidation of a 
critical mass and sustainability described above has proven valid. It should be stressed again, how-
ever, that verifiable evidence of sustainability will only emerge after TTI support ends.  
TTI also emphasizes the importance of strengthening grantee capacities to think critically about their 
own capacity development processes and break out of “business as usual”. The Phase Two Capacity 
Development Strategy states: “The most significant risk with respect to the demand-led side of the CD 
strategy is that think tanks may not innovate and conduct only minor changes potentially missing oppor-
tunities to test new ideas, pursue cross-learning and knowledge systemization…”32 Evaluation findings 
indicate that the grantees are innovating in a variety of ways and are striving to think and act strategi-
cally. TTI is making significant contributions to these processes, mostly by creating space for the grant-
ees to focus on this reflection rather than just ‘hustling’ to find new projects and resource streams. TTI’s 
capacity development planning processes are not as central to such processes as is perhaps implied by 
the Capacity Development Strategy, but the Evaluation Team judges that this is not a problem given the 
need for this to be an adaptive and endogenous process within each grantee organization, particularly as 
TTI moves into its final years. This suggests emerging lessons regarding the importance of modest and 
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appropriate ambitions for a global program supporting strategic capacity development among ’43 cate-
gories of think tanks’, rather than a critique of failure to achieve all of the aims in a strategic plan.  
The Evaluation Team judges that the most important factor in enlarging the space for strategic thinking 
among the grantees has been support to their own processes of strengthening independence and self-
confidence. Core support and measures to enable them to feel part of a broader think tank community 
have contributed greatly to this. A major question for the Evaluation in the coming years will be whether 
TTI has given more than a temporary respite in the think tanks’ struggles with maintaining the inde-
pendence and research quality that underpin self-confidence. These findings concur with the findings of 
TTI research more general which concluded that “Perhaps the biggest challenge facing think tanks de-
scribed in the literature is the need for them to secure sustainable funding from a range of sources in 
order to retain independence from the encroaching interests of any one stakeholder, while being able to 
consistently produce high quality research.” (Brown et al, 2014:10) 
Research quality is central to TTI’s work and the Evaluation Team has noted the skills with which the TTI 
Team has navigated between a relativistic ‘anything goes’ approach with the need to support grantees 
to reinforce various categories of ‘rigor’. This was most notable at TTIX 2015, where the focus on re-
search quality was framed in such a way as to be inclusive enough to keep all engaged, but where some 
participants later reported a degree of frustration regarding how to maintain a grasp on this slippery 
topic.33  
While emphasizing their interim and provisional character, early lessons have been set out in sections 
3.1-3.3 of this first Interim Report where they are most relevant. Three major over-arching interim les-
sons are presented in this section, together with baseline findings for TTI’s Phase Two approach for shar-
ing its learning with a wide range of interested stakeholders.  
a. The need to marshal and apply TTI learning: Although TTI has decided not to commission re-
search studies in Phase Two, the Evaluation work to date has detected a number of areas where 
focused international studies or action research efforts (based on active engagement by interest-
ed grantees) could greatly foster learning and make a major impact. In pointing the way through 
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research quality. To accomplish this, it would have been useful to have preliminary research and think pieces to guide the con-
versations. This could have helped keeping us on track, and able to leave the conference with a much more concrete outcome. 
One of these concrete outcomes could have been a more formal document to guide us forward, such as a ‘Declaration for 






some of the most intractable issues facing the program and the grantees, they could also greatly 
enhance the tangible legacy of the TTI program.  
Lesson: Rather than starting from ‘square one’, some of this agenda of study or action research 
could capitalize on and test the results of previously commissioned research in relation to how new 
ideas are being applied within the grantees’ own organizations, e.g., around how they are tracing 
policy influence within the range of contexts in which they operate. Similarly, the important out-
comes of discussions at TTIX 2015 could be utilized in a more proactive manner to support grant-
ees and think tanks more generally to bring together efforts to enhance research quality in a way 
that directly contributes to policy influence. Some examples of appropriate action research initia-
tives are highlighted throughout the Report. 
b. Improving Sustainability: As had been expected in Phase Two, the challenge for think tanks of 
building longer-term financial sustainability is a major strategic concern. This is due to the dwin-
dling and redirection of established funding sources for think tank support, and limited apparent 
alternatives emerging as yet. This concern is made more critical for some by the impending end of 
TTI core support in 2019. As they have been encouraged to do, grantees are drawing on TTI con-
tributions in direct and indirect ways to strengthen their base for the future. These contributions 
include: improving their human resources, strengthening the quality and relevance of their re-
search, and focusing more on the credibility and communication of research. A significant number 
are also exploring a range of financing and ‘business model’ options in their different contexts. Of-
ten, however, the focus is on individual actions rather than a broad and integrated approach to 
building financially sustainable organizations. The possible options vary greatly over the different 
grantees and their country contexts, but the Evaluation has not yet seen significant evidence of 
comprehensive strategies for financial sustainability emerging.  
Lesson: While the priority of using TTI Phase Two resources to build for future sustainability has 
been widely recognized, and many efforts launched in that direction, it is not clear that this pre-
dominant objective for the program has yet taken a sufficiently coherent shape to help the grant-
ees as much as it could. When they are informed of the 2015 results of the Onthinktanks project on 
‘business models’ among six Latin American and Indonesian organizations, grantees express inter-
est. But the full concept of a ‘business model’ and the additional dimensions beyond the inclusion 
of elements of a business model within strategic plans are not yet clear and this term can even 
cause some confusion or resistance. The importance of combining strategic planning with a more 
comprehensive approach to achieving longer-term financial viability is clear. Some of the Evalua-
tion case studies being launched are directed to following efforts to test a wider approach to sus-
tainability, but the question arises at this stage for TTI as to whether a well-defined approach 
should be elaborated as an integrated framework for take-up by those needing to enhance sus-
tainability. In cases where the strategic plans of grantees are currently being reassessed or new 
plans being developed, or where there are ‘red flag’ issues regarding reliance on TTI funding for 
the salaries of key staff, a closer and more concerted effort could be particularly appropriate. Im-
portantly as well, promoting such an integrated perspective could help catalyze greater attention 




well as leadership succession planning and implementation. Here again, there would be no need to 
‘reinvent the wheel’ since there are many examples, within and beyond the TTI network, of posi-
tive measures and useful training and exchanges of experience, e.g., among Board members.  
c. Realistic expectations and incentives for TTI’s capacity development activities by diverse grant-
ees: Evaluation work so far has confirmed the wide diversity of needs and priorities among grant-
ees in relation to TTI’s different objectives and channels of support. As one interviewee put it, 
there are very different needs between the ‘big beasts’, reflecting their long history, size and of-
ten more academic inclination in comparison with the generally younger, sometime smaller and 
often more directly socially-engaged grantees. Receptivity and access for independent policy re-
search in their respective contexts is hardly ever easy, but can range from merely challenging to 
extremely difficult. Grantees’ funding environments also differ markedly, as do the degrees of 
their reliance on TTI funding. These variations crosscut the groups of grantees across all regions, 
although there may be some greater concentrations in particular respects.  
Lesson: The above finding on diversities among grantee needs and interests confirms the wisdom 
of TTI’s primary reliance in Phase Two on core funding directed to individual grantees to support 
their particular strategic objectives, combined with an intended responsive, tailored support for 
additional capacity development activities, events and supplementary funding (e.g. through solici-
tation of interest and Opportunity Fund calls). To date, however, the Evaluation judges there to 
have been a lesser level of knowledge and engagement by grantees in many of these aspects of 
the program than might have been expected. This suggests important lessons for future pro-
gramming about realistic expectations and incentives for participation by different sets of grant-
ees, new approaches to needs identification and activity design, and/or perhaps a more selective 
strategy to focus resources on those grantees with the greatest demonstrated need and interest in 
receiving support. Such directions have been proposed in the current Capacity Development Strat-
egy and steps are already being undertaken to address these issues. The Evaluation Team suggests 
particular attention to the respective time frames for achieving influence and costs of different ca-
pacity development modalities as part of selecting possible alternative uses of the limited TTI re-
sources still uncommitted. 
 
4 .1  THE BASE FOR EVALUAT ION OF TT I ’S  HIGH-LEVEL LEARNING 
 
TTI’s Objective 3, aimed at marshalling and sharing high level learning from TTI’s experience, is mainly 
focused at the whole program level, and hinged to the part to be played by TTI’s program communica-
tion and engagement led by the Ottawa office. Recognizing this difference from the grantee-focused 
evaluation around other questions, this part of the Evaluation has been launched on a parallel track in 
Ottawa. The approach was based on the evaluation tasks specified in the Terms of Reference and then 
the tasks, timelines and learning uses and users specified in the Inception Report.  
In early August the Learning Coordinator, who also has responsibility for this track, consulted with TTI 
Ottawa staff, received the newly-approved Phase Two Communications and Engagement Strategy, and 




tion in this area. As part of a ‘division of labour’ it was agreed that the more planning and monitoring of 
communications the Program itself does the better, so that the Evaluation can build on that work as it 
assesses performance, once having assured itself of the quality and validity of that foundation. At this 
stage, it was also agreed that the Evaluation Team would provide an initial assessment of the new Strat-
egy, against good practice in the field. It would then design its own ‘light touch’ approach to a program 
communications review to be discussed with the TTI Team and then to serve as a basis for periodic as-
sessments and learning inputs. The Team recruited a specialized Research Assistant to support this 
work.  
The Team’s Initial draft Assessment of the Communications and Engagement Strategy and supporting 
‘communications audit’ analytics report - both based on recognized models adapted to this program - 
were submitted to the Program staff. The Assessment of the Strategy was found helpful and resulted in 
some adjustments in January 2016, and the revised version will now serve as the Evaluation baseline in 
this area. The Program staff’s planned work on communications analytics, and the Evaluation Team’s 
own further efforts are now being clarified.  
With respect to the internal learning uses of the Evaluation, as noted at the outset the discussion 
around the outline, draft and final versions of this Report are serving as the first major infusion of “peri-
odic, timely and actionable feedback to allow for the adaptive management of the Initiative, as well as 
providing rigorously documented and validated learning about the program.” The first major structured 
learning contribution of lessons is found in the “potential lessons” accompanying the relevant findings in 
this Interim Report. 
These feedback functions over the course of the evaluation are primarily intended to furnish lessons to 
improve TTI’s management by the Program Staff and decision-making by the Executive Committee. But 
they are also expected to contribute to the understanding and effective use of the Program by grantees, 
and to TTI’s wider sharing of its learning about strategies for building and managing successful and sus-
tainable think tanks, where they will connect with the evaluation of the TTI’s program communications.  
As TTI confirms its plans for suitable events or platforms, the Team will be prepared, within its re-
sources, to contribute to focused learning efforts at further key points throughout the evaluation pro-






5. Recommendations on future steps in the Evaluation  
The following challenges, with implications for future steps in the Evaluation, have been uncovered in 
the baseline analysis: 
1. The limited extent to which existing monitoring data can be used to track the areas relevant to the 
evaluation questions and sub-questions agreed in the Inception Phase of the Evaluation. 
2. The Evaluation Team judges it unlikely that significant additional information can be generated from 
the existing TTI monitoring systems through minor adjustments without significantly increasing the 
burdens of the RPOs and grantees. 
3. Although the Evaluation expected a high degree of diversity in the FC, it is even greater than ex-
pected. This limits the possibilities for meaningful and rigorous clustering and deriving quantifiable 
findings. This underlines the importance of an approach emphasizing the use of case studies. 
4. The different scope and progress of the regional initiatives in TTI have meant that it is not possible 
to use data emerging from these events in a consistent manner. 
5. The time, effort (and expenditure in Canadian dollars) required to respond to the above challenges 
have been greater than initially planned. 
In order to address these issues the Evaluation Team recommends that data collection be concentrated 
on the following: 
1. FC analysis using existing monitoring data will be focused on a much more limited number of key 
issues where confidence levels in the data are high. 
2. The Evaluation Team will undertake brief teleconferences (and where possible make short visits in 
conjunction with other travels) with the FC using a standardized questionnaire format focused on 
key issues where monitoring data is insufficient. 
3. The next round of visits to the SC will focus on (a) the issues in the designated baselines (Annex 
One), which will be partially addressed through the selected case studies (Annex Two), and (b) semi-
structured interviews with approximately ten stakeholders in the policy community per grantee, 
which will be triangulated with PCS data where appropriate. 
4. Further case studies may be developed to address gaps in data collection and the baselines found 
from the analysis of findings in this first Interim Report. 
5. The second Interim Report will consist of a limited progress review of emerging findings focused 
primarily on direct follow-up on the identified baseline factors. This will serve to husband Evaluation 
resources and ensure that there are sufficient resources saved for the Final Report.  
6. In relation to the internal learning agenda of the Evaluation, it will be important to receive the feed-
back of the TTI Program Staff and Executive Committee on the value and uses of this Interim Report 
as a vehicle for learning, and indications as to how the Evaluation’s learning contributions can most 




Annex 1 – Baseline overview 
Baseline Measures Data sources 
Organizational development 
1. Recruitment and retention 
 
Staffing has been significantly strengthened. Retention 
has (at least temporarily) been improved due to the crea-
tion of more stimulating intellectual environments, better 
working conditions and also access to resources to pay 
competitive salaries and top-ups. 
How grantees are now working out ways to retain qualified staff, particularly 
those currently financed with core funding, and how they are preparing to 
maintain human resource development trajectories when core support ends. 
May include new strategies to compensate for increasing difficulties in paying 
strongly competitive salaries, top-ups, etc., or if necessary reducing the num-
bers of qualified staff. This will be analysed through tracing examples in the SC 
that provide an in-depth understanding of the internal and contextual factors 
around sustainable human resource and organizational development. 
SC interviews 
2. Gender and organizational development 
 
Among senior fulltime staff there is a major predomi-
nance of male staff (197 full time senior male staff/102 
full time senior female staff) even though there is better 
gender balance at mid (179 full time mid level male 
staff/154 full time mid level female staff) and even a 
slight predominance of women at junior levels (166 full 
time female staff/164 full time male staff). 
Changes in staffing patterns with particular attention given to senior fulltime 
staff. SC data will be used to triangulate MQ findings with qualitative data 
regarding the factors that may contribute to changes. 
MQ and SC interviews 
3. Capacity development modalities 
 
The Evaluation Team judges that, at the end of Phase 
One, capacity development modalities had been broadly 
targeted and therefore (with the exception of core fund-
ing) has not responded sufficiently to individual grantee 
needs and expectations. 
Tracing of TTI’s process of adapting capacity development modalities over the 
coming years. Spontaneous and cue-response examples will be used to trace 
the steps being taken to apply emerging lessons on effective capacity devel-
opment, some of which may be anchored more in regional initiatives.  
TTI reporting and SC 
interviews  
4. Strategic thinking and M&E 
 
At the end of Phase One, grantees have strengthened 
their capacities and space for strategic thinking. Some 
were already strong in this respect at the outset, whereas 
others were weak. However, in many instances the time 
and space for strategic thinking is reliant on temporary 
TTI core funding. As illustrated in figure eleven above, the 
Whether and how changes are underway in the SC grantees’ processes for 
developing their organizational capacities for formal and informal strategic 
planning, with particular attention to whether and how the currently relatively 
informal processes (a) move towards greater formality, (b) are being anchored 
in governance structures, (c) draw on strong leadership (including leadership 
succession processes), and (d) are informed by monitoring and evaluation sys-
tems.  
 
SC interviews, RPO inter-





range of formality of strategic planning is variable, as are 
the roles of leadership and governance. The extent to 
which M&E systems are informing strategic planning is 
generally low. 
The Evaluation judges that the most important aspect of M&E systems (but 
also currently the weakest) should be that of tracing policy engagement and 
ultimate influence.  
5. Resource mobilization and business plans 
 
At the end of Phase One, financial sustainability appears 
to remain a somewhat distant objective for most (but not 
all) grantees. Most still lack clear resource mobilisa-
tion/business plans, and where these exist data shows 
that significant levels of implementation are low.  
 
Currently the focus of grantee efforts to achieve sustain-
ability is often on individual components of a ‘business 
model’ rather than a broad strategic approach. The Eval-
uation has not yet seen significant evidence of compre-
hensive new business models emerging. 
Changes to concretize and operationalize broader and more concerted resource 
mobilization efforts beyond the existing shared concern about the future and 
relatively piecemeal or informally planned efforts to achieve greater financial 
sustainability. The Evaluation will recognize that some informal approaches 
among the best-established grantees remain quite effective. In this way the 
evaluation will document the manner and extent to which viable ‘business 
models’ emerge and are implemented. The Team will continue to monitor 
grantees’ progress in establishing and implementing resource mobiliza-
tion/business plans (see figure thirteen below). 
 
Case studies, SC inter-
views, RPO interviews, 
FC interviews 
6. Major risks for financial sustainability 
 
There are considerable ‘red flag’ issues in several grant-
ees due to reliance on TTI support for all or part of sala-
ries of senior staff. 
Steps being taken in the SC to build specific alternative funding models to cover 
key senior leadership posts that are currently financed through TTI core sup-
port. Where additional income does not materialize, the Evaluation will docu-
ment processes to respond, including possible preparations for reductions in 
staff and programming. 
 
SC interviews, RPO inter-
views, FC interviews 
7. Critical mass for sustainability 
 
Existing data does not provide a basis for quantifiable 
baseline findings regarding how a reputation for high 
quality research is being leveraged for greater financial 
sustainability, but SC interviewees present plausible ar-
guments that this is the case and report various examples 
of expanding engagements with respected international 
research institutions and undertaking research programs 
more selectively. 
 
Evidence of where strategic use of TTI support is generating credibility that is in 
turn contributing to greater financial sustainability. It should be noted, howev-
er, that these examples are likely to be contextually dependent and case spe-
cific. Emphasis will be on the emergence of a ‘middle ground’ of less restrictive 
programmatic financing (sources, quantities, types, levels of relations to stra-
tegic plans), emphasizing how it began during Phase One and the extent to 
which it can compensate for the expected severe reduction of core funding at 
the end of Phase Two. The Evaluation will be attentive to regional trends and 
emerging categories of how different types of grantee are developing greater 
capacity to access this ‘middle ground’ of funding. 
The extent to which a critical mass could be sustained and leveraged to attract 
suitable forms of support - if not core funding, at least more appropriate pro-
grammatic and flexible support aligned with grantee strategies - would only be 
fully clear in an ex post evaluation. In lieu of this opportunity, at two further 
milestones the team will closely measure (both quantitatively and descriptive-
Case studies, SC inter-




ly) the extent to which SC grantees perceive their organizations to have 




8. Sustaining a critical mass of researchers 
 
Approximately two thirds of SC grantees can be judged to 
have established a critical mass of senior and rising junior 
researchers prior to or during the course of Phase One.  
 
Changes to the sustainability of Phase One achievements in attaining a critical 
mass of research staff and the steps being taken to ensure continued research 
capacity and future strengthening after the end of TTI support. The focus will 
be on: (a) how the grantees are leveraging opportunities to develop staff re-
search capacities in the course of undertaking major research programs –e.g., 
inclusion of doctoral fellowships, mentoring from senior international re-
searchers, etc., (b) building partnerships with local and international research 
institutions so as to draw on outside capacities, and (c) encouraging a shift in 
thinking among donors and other key stakeholders away from instrumentalist 
perspectives regarding the ‘use’ of think tanks to a recognition of the im-
portance of building national policy research capacities as a goal in itself.  
Case studies, SC inter-
views, FC interviews, 
interviews with outside 
observers 
9. Formal research quality assurance measures 
 
As described above, the actual implementation of formal 
research quality assurance measures is uncertain, where-
as it is clear that an ‘organizational culture’ of critical 
discussion on research quality is firmly established. 
 
Actions by grantees that demonstrate what research quality means to them, 
what steps they are taking to assure the quality of their work, and if/how TTI is 
contributing the their internal efforts to ensure research quality. This will be 
particularly important if growing financial pressures impinge on efforts to fos-
ter a critical organizational culture or if new forms of partnerships or other 
changing trends provide ways to reinforce this ‘culture’. 
Case studies, SC inter-
views 
10. Depth of focus on gender in research 
 
Broad variation in commitments to (and depth of) gender 
perspectives in research within grantees (see figure sev-
enteen below). Some indications that TTI support during 
Phase One has encouraged and created space for en-
hancements. 
 
Impressions of gender officers and key researchers regarding integration of 
gender and feminist perspectives. As some grantees clearly resist what they 
tend to see as donor-imposed emphasis on gender, interviews will be selective. 
Targeted SC interviews 
11. Overall improvements in research quality 
 
The Evaluation Team judges that the determinants of 
research quality as perceived among the grantees fall into 
a range of categories (described above) and that there 
has also been a range of ways that TTI support during 
The extent to which the grantees assess that their quality has improved in rela-
tion to categories they themselves define, and identify whether and how TTI 









Significant Phase One progress in stemming financial 
pressures to assume roles that lead to grantees being 
perceived as ‘just consultants’ or being tainted by North-
ern donor agendas. 
 
Positive and negative changes in relation to independence with attention to 
possible dangers with the impending decline of core funding. The variety of 
perspectives on these issues among the different grantees suggests that these 
findings will provide an enhanced understanding of the role of core funding in 
promoting independence and the risks in relation to sustainability, but these 
findings will not be quantifiable. 
SC interviews, RPO inter-
views 
13. Positioning for policy influence 
 
Due to their in-depth knowledge of how to manoeuvre 
amid politically sensitivities, and drawing on their credi-
bility and foundational strengths, grantees have found 
ways to achieve their aims despite limits to freedom of 
expression and varying levels of demand for evidence in 
policy formation. 
How grantees manage the constraints and opportunities for policy influence 
amid limits to freedom of expression and varying levels of demand for evi-
dence. Where evidence exists, the Evaluation will assess the ways that TTI 
support may have influenced grantee capacities to manage within these limits. 
It is recognized that publishing such analyses could be sensitive for the grant-
ees, so caution will be exercised and a categorization, although perhaps feasi-
ble, is best avoided. Learning about the ways that grantees manage to influ-
ence policy and promote a more open and evidence-based policy discourse 
amid limits to freedom of expression will be particularly important. 
Case studies 
14. Status of communication strategies 
 
The baseline status of the SC grantees regarding commu-
nications is that of a range of progress in developing and 
using communications strategies. TTI support to date has 
been primarily used for employing staff, revamping web-
sites and purchasing equipment, as well as through in-
creased attention to communications stemming from 
learning in networks and ‘nudging’ by RPOs. For many 
(probably most, although quantifiable data is lacking), 
prior to Phase One there was a severe deficit of commit-
ment to communications. Currently there are signs of 
stronger efforts to enhance communications, but the 
Evaluation Team judges that the depth of these commit-
ments may in some cases be weak, which implies the 
need to assess plausible continued trajectories in the 
future. 
First, the extent and nature of implementation of communication strategies. 
Second, as TTI support draws to an end, the plans for continued employment of 
communications staff (It is expected that these plans may be a proxy indicator 
of ownership, i.e., the extent to which strengthened communications has be-
come a sufficiently integrated part of the ‘DNA’ of the grantees to warrant 
investment during a period when core resources are shrinking). Third, where 
possible assessment of changes during the course of Phase Two in relations 
with the mass media. 







Annex 2 – Purposes and brief summaries of case studies 
Grantee Case Type Brief summary 
IPAR 
Rwanda 
Coffee research Research and 
policy influence 
Tracing of a new research program that will 
highlight efforts to influence private sector led 
development and also collaboration with an 
international research institute 




Tracing of an effort to transform an existing 
research program and reframe and deepen the 
policy discourse 




Tracing of a new research program that seeks 
to inform government policy related to potential 
negative effects of prevailing policies 
MISR Developing a vision 





Tracing of efforts to re-establish a governance 
function in conjunction with overall structural 






Tracing the EIU’s capacities to increase atten-
tion to its research and provide additional 
commercialized services to potential interested 
parties.  
SPDC Development of the 





Tracing the development of the 2016-17 Annu-
al Review on Regional Inequalities 
SPDC TBD Research and 
policy influence 
Not yet identified 
CPR Big Data Project Research ca-
pacity develop-
ment and policy 
influence 
Tracing new TTI funded work with larger data 
sets 




ment and policy 
influence 
Possible link to the government’s policy priority 
on Smart Cities 




ment and policy 
influence 
Tracing a collaborative study on differences 
between state governments’ budget allocations 
and how these link with policy priorities.  
 
CGBA Safety for Women 
in Public Places 
Research ca-
pacity develop-
ment and policy 
influence 
Tracing a collaborative study on why legislative 
frameworks have not been very effective in 
supporting the safety of women. 




ment and policy 
influence 
Tracing the implementation of a new communi-
cations strategy around the State of the Econ-
omy Report 
IPS Low Skilled Labour 
Migration: Value 






ment and policy 
influence 
Development of a methodological framework 














Tracing of the development, approval and 
implementation of a resource mobilization 
strategy 




Tracing the extent to which IEA has contributed 






policy influence  
Tracing how CSEA engages with and provides 
research to policy makers, enabling them to 





Business models Business mod-
els and govern-
ance 
Tracing and comparing the emergence of busi-






Annex 3 – Evaluation sub-questions 
Sub-questions Location of findings in first Interim 
Report 
General 
1.1 How robust and relevant are TTI’s internal standards and indicators 
of research quality and organizational performance? 
various 
Organizational performance 
1.2 How much change can be observed in TTI-grantees in overall hu-
man resource management and (in particular) recruitment and support 
to the career development of female researchers; and to what extent 
has TTI support contributed to these changes? 
3.1.1-3.1.2 
Organizational performance 
1.3 To what extent has each of the program’s three channels of capaci-
ty development delivery –mentoring, learning events, and match-
ing/opportunity funds – reflected the principles adopted for this work 
and has this generated expected outcomes? What are the implications? 
3.1.2 
Organizational performance 
1.4 What capacities have emerged within the grantees’ organizations to 
act as ‘learning organizations’ and find ways to better achieve their 
intended objectives? How has TTI contributed to these changes and 
what improvements might be suggested?  
3.1.3-3.1.4 
Organizational performance 
1.5 To what extent has core funding increased organizations’ ability to 
adjust and be proactive to changing and often volatile circumstances, 
and enhanced their financial sustainability and capacity to engage in 
sustained research on strategic issues? How do these compare with 




1.6 To what extent has the scientific quality of the grantees research 
outputs been enhanced through TTI support? 
3.2 
Research quality 
1.7 What changes can be observed in TTI-grantees’ procedures to mon-
itor and ensure scientific research quality in comparison to the TTI 
Phase 2, year 1 baseline and to what extent has TTI support contributed 
to these changes? 
 3.2.1, 3.2.3 
Research quality 
1.8 What changes can be observed in grantees’ procedures to ensure 
research relevance in comparison to the Phase 2, year 1 baseline and to 
what extent has TTI support contributed to these changes? 
3.2.2 
Research quality 
1.9 What changes can be observed in grantees in research relevant to 
and focusing on gender issues and to what extent has TTI support con-
tributed to these changes? 
3.2.4 
Policy engagement 
2.1 In what ways has TTI support enabled grantees to enter into and 
develop distinctive and respected roles in national (and where relevant 
in regional and global) policy discourses? 
3.3.1  
Policy engagement 
2.2 To what extent have TTI grantees positioned themselves in the 
policy discourse so as to enhance their strategic relevance to policy 





contributed to this? 
Policy engagement 
2.2 How much change can be observed in grantees’ policies, proce-
dures and activities for policy engagement in comparison to the TTI 
Phase 2, year 1 baseline and to what extent has TTI support contributed 
to these changes? 
3.3.2 
Policy engagement 
2.3 To what extent has TTI support contributed to strengthening grant-
ee capacities to effectively utilize electronic and social media in com-
munications and dissemination in order to reach selected audiences, 




2.4 How and to what extent has the perceived credibility of grantee 
research among policy actors increased, and what factors impinge on 
this, e.g., ability to maintain an open dialogue with both government 
and civil society, data quality and transparency, etc.? What has been 
the TTI contribution to these changes? 
3.3.3 
Policy engagement 
2.5 How has TTI contributed to the grantees’ abilities to adapt to trends 
of growing or diminishing space, receptivity, entry points and ways of 
influencing public policy and/or stimulating informed public debate?  
3.3.1 
Policy engagement  
2.6 What patterns can be observed in how think tank influence is 
achieved, including, for example, the points in the policy cycle where 




3.1 To what extent has TTI shared its learning (and prepared for further 
sharing) about strategies for building and managing successful and 
sustainable think tanks with a wide range of interested stakeholders 
and how could it do this better? 
4.1 
Overall learning 
3.2 What effective ways have been found to support think tanks to 
overcome common and/or distinctive operational / contextual chal-
lenges? 
to be primarily addressed in 
Final Report 
Overall learning 
3.3 What unintended consequences have there been from TTI support?  
to be primarily addressed in 
Final Report 
Overall learning 
3.4 Are there additional/alternative ways and means in which think 
tanks could be supported? Can more appropriate support interventions 
or instruments be identified? 
to be primarily addressed in 
Final Report 
Organizational performance 
3.5 What key think tank characteristics (e.g., leadership, maturity, size, 
place on research/advocacy spectrum, sector, etc.) and key contextual 
factors proved to be significant for achieving the targeted/expected 
organizational change, and which characteristics seem not to be signifi-
cant?  
to be primarily addressed in 
Final Report 
Organization performance 
3.6 In what ways can organizational and financial sustainability among 
think tanks best be fostered? 
to be primarily addressed in 
Final Report 
Organizational performance 
3.7 What modalities contribute to think tank capacities to attract and 






retain a gender balanced critical mass of researchers of sufficient stat-
ure to undertake research in a rigorous and credible manner? 
Organizational performance 
3.8 Given prevailing trends related to core and other funding, how can 
core funding best strengthen think tanks to undertake independent and 
credible research, and how do the results compare with other funding 
mechanisms?  
to be primarily addressed in 
Final Report 
Research quality 
3.9 What factors contribute to think tanks’ ability to combine and bal-
ance engagement with independent/objective analyses, and scientific 
quality with usability? 
to be primarily addressed in 
Final Report 
Research quality 
3.10 How can external support to think tanks enable them to institu-
tionalize commitments to high scientific quality while retaining com-
mitments to research into issues that are relevant to national policy-
makers and civil society? 
to be primarily addressed in 
Final Report 
Research quality 
3.11 What factors make think tank research credible among policymak-
ers and other policy stakeholders, and how can external support con-
tribute to capacities to maintain and retain such credibility? 
to be primarily addressed in 
Final Report 
Policy engagement  
3.12 What aspects of TTI support contributed to changes in policy and 
(where measurable) practice at the regional and global levels? 





Annex 4 – Steps leading to the first Interim Evaluation Report 
Period Steps 
7 July 2015 Team meeting in Lille to review the questions and develop an overall conceptualisa-
tion of how to approach each question. 
14 July TTI approval of Inception Report. 
Since August Monthly (+/-) skype meetings among Evaluation Team to discuss progress, methods 
and emerging findings. Several progress meetings and discussions with TTI Ottawa 
Team. 
August 2015 Development of data sheets for each sub-question with expected data sources, possi-
ble relevant indicators, etc. 
7 August Learning Coordinator meets with TTI Ottawa Team to elaborate approach to evaluat-
ing TTI’s communications and engagement (including Objective 3), the Evaluation’s 
contributions to lesson-sharing, and thoughts on analysing context. 
August-
September  





Review of the full cohort data focused partially on the phase 2 applications but also 
supplementary sifting of other monitoring data to identify relevant information. Adjust 








Review of available data and publications from sample grantees through data collec-
tion fiches completed by research assistants. 
September-
October 2015 





Visits (2-3 days each) to sample grantees focused on structured interviews around the 
evaluation questions and initial ideas about case studies. Three visits to Latin American 
sample in September, October and December; West Africa in October; East Africa in 












Further development of case studies with grantees by email (ongoing). 
November 
2015 – April 
2016. 
Attendance at regional meetings to familiarize with grantees outside the sample 








Uploading of both full cohort and sample data into the web-based format for analysis. 
January 2016. First review of full cohort and sample data in relation to evaluation questions and dis-






TTI Program staff responds to Initial Assessment of the Communications and Engage-
ment Strategy, making some adjustments and confirming baseline in this area.  
January – Feb-
ruary. 
Review of first distillation of findings among the team. First QA review.  
End January 
2016. 
Preparation of indicative annotated outline of Interim Report for circulation to TTI 
Program staff, review by Team Members. 
February 2016. Preparation by Learning Coordinator of first draft lessons paper, review by Team 
Leader, validation with Team members. Circulation of preview draft to TTI Program 
staff on 23 February.  
25-26 Feb. Progress workshop with TTI Ottawa Team. 
February –
March 2016 
Deeper analysis of full cohort and sample data linking data sources to findings and 
lessons in structured matrix working paper format. Further QA review and refinement 
of draft lessons paper. 
February –
March 2016 
Consideration of options regarding future regional reports and initial test drafting. 
March Drafting of Report, including further work on case studies. 
March Full QA Review applying Indevelop checklist format. 
1 April  Interim Report submitted. 
19-20 April Discussions on Interim Report with TTI and Executive Committee 
20 April- 23 
May 
Continued work on finalizing the first Interim Report. 




Annex 5 – Quality assurance of the Interim Report 
Roles and responsibilities: Applying Indevelop QA system calls on the distinct and cross-checking roles 
and responsibilities specified for the Team Leader, Project Manager, Quality Assurance Advisor and Pro-
ject Manager in the Inception Report. The main QA roles are spelled out In Annex 3 of that Report. 
In order to safeguard the necessary separation of functions, the Quality Assurance Advisor, based in 
Ottawa rather than Stockholm, is also kept at one step removed from the mainstream work of the Team 
around evaluating against Objectives 1 and 2, and is not involved in the related data-gathering analysis 
and synthesis until it reaches a QA stage.  
His methodological inputs at preparatory stages and separate role as Learning Coordinator have provid-
ed complementary opportunities for quality testing and assurance throughout the evaluation cycle. In 
order to minimize any potential conflict, he is accountable to the Project Manager, and his quality assur-
ance reports will provide transparent, rated assessments against the specified QA criteria rather than 
simple acceptance, rejection or comments. In relation to his distinct responsibility for coordinating the 
evaluation against Objective 3, the Program Manager and Team Leader serve to assure quality on the 
process and products. 
As agreed in the Inception Report, Indevelop’s QA system is expected to be complemented by the Pro-
ject Authority’s own quality assurance process which will not necessarily imply acceptance of the con-
clusions of the evaluation, but rather its adherence to the Terms of Reference and Inception Report, 
quality against the accepted Evaluation Quality Standards, and accessibility to intended audiences. 
Specific Criteria for Quality Assurance of the draft Interim Report: The Quality Control Checklist is based 
closely on the DAC Evaluation Quality Standards, has been the main instrument for QA assessment and 
reporting relating to the Interim Report. It encompasses not only the Report itself but also the Evalua-
tion processes to date. The special character and roles of this early, learning-directed Report are recog-
nized.  






Annex 6 – Documents reviewed 
Documents referring to specific findings are not referenced in the findings of this Report in or-
der to preserve anonymity as much as possible and as the findings are based on triangulation of 
a range of sources. Also, many draft documents were shared on the understanding that they 
would not be directly referenced. 
Full cohort document overview 
Full cohort data collection has drawn on the following documents: 
 Annual reports 
 Strategic plans 
 Resource mobilization plans (and similar, where available) 
 Human resource and gender guidelines (where available) 
 Communications strategies 
 Monitoring questionnaires 
 Phase Two grantee application forms 
 Primary Reviews (TTI application for Phase Two) 
 External Assessments (TTI application for Phase Two) 
 Stories of influence 
 M&E guidelines and plans (where available) 
 Legal documentation 
 Research outputs (research guidelines, policy briefs, working papers, studies, articles; 
where available) 
 PCS reports 
Sample cohort document overview 
Sample cohort data collection has drawn on the following documents: 
 Annual reports 
 Strategic plans 
 Resource mobilization plans (and similar, where available) 
 Phase Two grantee application forms 
 Primary Reviews (TTI application for Phase Two) 
 External Assessments (TTI application for Phase Two) 
 Stories of influence 
 M&E guidelines and plans (where available) 
 Research quality assurance guidelines 
 Communications strategies 
 Minutes of Board meetings and other governance communications (where available) 
 Human resource and gender guidelines (where available) 
 Flagship publications 
 Policy briefs 




 Selected peer reviewed publications 
 Books 
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Annex 7 – Interviews 
South Asia 
Interviewees and numbers CBGA CPR IPS SPDC Total 
Senior management 1 1 2 2 6 
Researchers senior  6  Group (10+) 2 7 25 
Researchers junior  2  Group (15+)  2  19 
M&E staff          
Communications / Publica-
tions staff 
 2  2  1 1 6 
Administrative staff, includ-
ing finance and human 
resources 
 2  2  2 2 8 
Support staff         
Board members / Chair   2 1  0 1 4 
External  2 1  3 
Total interviews 102 (including 
groups) 
East Africa 
Interviewees and numbers  EDRI IPAR MISR  
Senior management 3 2 2 7 
Researchers senior 4 2 2 8 
Researchers junior 1 1 7 9 
M&E staff   1  1 
Communications / Publica-
tions staff 
1 2 1 4 
Administrative staff, includ-
ing finance and human 
resources 
3 1 3 7 
Support staff   2 2 
Board members / Chair  2 1  3 
External  2 5 7 
Total interviews 48 
West Africa 
Interviewees and numbers  CRES CSEA IEA  
Senior management 2 1 1 4 
Researchers senior 3 1 3 7 
Researchers junior 0 0 2 2 
M&E staff  1 0 0 1 
Communications / Publica-
tions staff 
2 1 1 4 
Administrative staff, includ-
ing finance and human 
resources 
1 1 1 3 








Interviewees and numbers CADEP FARO FUSADES  
Board members / Chair 2 1 1 4 
Researchers senior 6 4 3 13 
Researchers junior  2 4 6 
M&E staff   1 1 
Communications / publica-
tions staff  2  
2 
Administrative staff, includ-
ing finance and human 
resources  2 2 
4 
External observers 6 6 6 18 
Total interviews 48 
